

Annual Procurement Plan of 2023-2024

Ministry/Division: Ministry of Finance, Financial Institutions Division

Budget Type: Own Fund

Agency: Karmasangsthan Bank


Procurement of: Goods


Procuring Entity Name: Common Services & Engineering Department


| Package No | Description of Procurement Package: Goods | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Tk | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|------------|---|------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-01/23 | Procurement of Furniture | Nos | 34 | RFQ | HOPE | Own Fund | 2.35 Lakh | Planned Dates: | | 17 July, 2023 | 24 July, 2023 | 24 July, 2023 | 26 July, 2023 | 27 July, 2023 | | | 24 Aug, 2023 |
| | | | | | | | | Planned Days: | | 0 | 7 | 0 | 2 | 1 | | 10 | 28 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-02/23 | Printing & Supply of Ledger, Register, File Cover, Envelope etc | Nos | 33,400 | OTM NCT | HOPE | Own Fund | 11.73 Lakh | Planned Dates: | | 16 Aug, 2023 | 30 Aug, 2023 | 06 Sep, 2023 | 20 Sep, 2023 | 27 Sep, 2023 | 25 Oct, 2023 | | 25 Nov, 2023 |
| | | | | | | | | Planned Days: | | 0 | 14 | 7 | 14 | 7 | 28 | 70 | 31 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-03/23 | Printing & Supply of Form, Advice, Notice, Pass Book, Citizen Charter etc | Nos | 45,350 | OTM NCT | HOPE | Own Fund | 17.76 Lakh | Planned Dates: | | 16 Aug, 2023 | 30 Aug, 2023 | 06 Sep, 2023 | 20 Sep, 2023 | 27 Sep, 2023 | 25 Oct, 2023 | | 25 Nov, 2023 |
| | | | | | | | | Planned Days: | | 0 | 14 | 7 | 14 | 7 | 28 | 70 | 31 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-04/23 | Printing & Supply of Cash Voucher, ACR Form, Deposit Slip Book etc | Nos | 371,000 | OTM NCT | HOPE | Own Fund | 13.23 Lakh | Planned Dates: | | 16 Aug, 2023 | 30 Aug, 2023 | 06 Sep, 2023 | 20 Sep, 2023 | 27 Sep, 2023 | 25 Oct, 2023 | | 25 Nov, 2023 |
| | | | | | | | | Planned Days: | | 0 | 14 | 7 | 14 | 7 | 28 | 70 | 31 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-05/23 | Printing & Supply of Wall Calendar | Nos | 80,000 | OTM NCT | HOPE | Own Fund | 40 Lakh | Planned Dates: | | 14 Sep, 2023 | 28 Sep, 2023 | 12 Oct, 2023 | 26 Oct, 2023 | 02 Nov, 2023 | 16 Nov, 2023 | | 17 Dec, 2023 |
| | | | | | | | | Planned Days: | | 0 | 14 | 14 | 14 | 7 | 14 | 63 | 31 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-06/23 | Printing & Supply of Note Book | Nos | 6,000 | OTM NCT | HOPE | Own Fund | 5.5 Lakh | Planned Dates: | | 14 Sep, 2023 | 28 Sep, 2023 | 12 Oct, 2023 | 26 Oct, 2023 | 02 Nov, 2023 | 16 Nov, 2023 | | 17 Dec, 2023 |
| | | | | | | | | Planned Days: | | 0 | 14 | 14 | 14 | 7 | 14 | 63 | 31 |
| | | | | | | | | Actual Dates: | | | | | | | | | |

| Package No | Description of Procurement Package: Goods | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Tk | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|------------|---|------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-07/23 | Replacement of Vehicle (SUV/Jeep for H/O) | Nos | 1 | DCM | BOD | Own Fund | 150 Lakh | Planned Dates: | | 01 Oct, 2023 | 15 Oct, 2023 | 22 Oct, 2023 | 05 Nov, 2023 | 12 Nov, 2023 | 10 Dec, 2023 | | 16 Mar, 2024 |
| | | | | | | | | Planned Days: | | 0 | 14 | 7 | 14 | 7 | 28 | 70 | 90 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-08/23 | Replacement of Vehicle (Car) | Nos | 2 | OTM | BOD | Own Fund | 80 Lakh | Planned Dates: | | 01 Nov, 2023 | 15 Nov, 2023 | 22 Nov, 2023 | 06 Dec, 2023 | 13 Dec, 2023 | 10 Jan, 2024 | | 09 Apr, 2024 |
| | | | | | | | | Planned Days: | | 0 | 14 | 7 | 14 | 7 | 28 | 70 | 90 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-09/23 | Replacement of Vehicle (Microbus) | Nos | 2 | OTM | BOD | Own Fund | 100 Lakh | Planned Dates: | | 01 Nov, 2023 | 15 Nov, 2023 | 22 Nov, 2023 | 06 Dec, 2023 | 13 Dec, 2023 | 10 Jan, 2024 | | 09 Apr, 2024 |
| | | | | | | | | Planned Days: | | 0 | 14 | 7 | 14 | 7 | 28 | 70 | 90 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-10/23 | Procurement of Furniture | Nos | 42 | RFQ | HOPE | Own Fund | 3 Lakh | Planned Dates: | | 07 Nov, 2023 | 14 Nov, 2023 | 14 Nov, 2023 | 19 Nov, 2023 | 20 Nov, 2023 | | | 18 Dec, 2023 |
| | | | | | | | | Planned Days: | | 0 | 7 | 0 | 5 | 1 | | 13 | 28 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-11/23 | Printing & Supply of Printed Stationery | Nos | 4150 | RFQ | HOPE | Own Fund | 2.99 Lakh | Planned Dates: | | 15 Jan, 2024 | 22 Jan, 2024 | 22 Jan, 2024 | 29 Jan, 2024 | 01 Feb, 2024 | | | 29 Feb, 2024 |
| | | | | | | | | Planned Days: | | 0 | 7 | 0 | 7 | 3 | | 17 | 28 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-12/23 | Replacement of Generator | Nos | 1 | OTM NCT | BOD | Own Fund | 5 Lakh | Planned Dates: | | 08 Feb, 2024 | 22 Feb, 2024 | 07 Mar, 2024 | 28 Mar, 2024 | 04 Apr, 2024 | 18 Apr, 2024 | | 19 May, 2024 |
| | | | | | | | | Planned Days: | | 0 | 14 | 14 | 21 | 7 | 14 | 70 | 31 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-13/23 | Procurement of Furniture | Nos | 45 | RFQ | HOPE | Own Fund | 2.93 Lakh | Planned Dates: | | 05 Mar, 2024 | 12 Mar, 2024 | 12 Mar, 2024 | 19 Mar, 2024 | 21 Mar, 2024 | | | 18 Apr, 2024 |
| | | | | | | | | Planned Days: | | 0 | 7 | 0 | 7 | 2 | | 16 | 28 |
| | | | | | | | | Actual Dates: | | | | | | | | | |

| Package No | Description of Procurement Package: Goods | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Tk | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|--|---|------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| G-14/23 | Printing & Supply of Printed Stationery | Nos | 3200 | RFQ | HOPE | Own Fund | 2.98 Lakh | Planned Dates: | | 15 Jan, 2024 | 22 Jan, 2024 | 22 Jan, 2024 | 29 Jan, 2024 | 01 Feb, 2024 | | | 01 Mar, 2024 |
| | | | | | | | | Planned Days: | | 0 | 7 | 0 | 7 | 3 | | 17 | 28 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-15/23 | Printing & Supply of Annual Report | Nos | 600 | RFQ | HOPE | Own Fund | 1.5 Lakh | Planned Dates: | | 2 Apr, 2024 | 9 Apr, 2024 | 9 Apr, 2024 | 16 Apr, 2024 | 16 Apr, 2024 | | | 30 Apr, 2024 |
| | | | | | | | | Planned Days: | | 0 | 7 | 0 | 7 | 0 | | 14 | 14 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| G-16/23 | Procurement of Furniture | Nos | 42 | RFQ | HOPE | Own Fund | 2.93 Lakh | Planned Dates: | | 08 May, 2024 | 22 May, 2024 | 22 May, 2024 | 23 May, 2024 | 26 May, 2024 | | | 23 June, 2024 |
| | | | | | | | | Planned Days: | | 0 | 14 | 0 | 2 | 3 | | 19 | 28 |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| Total Value of Goods Procurement: | | | | | | | 441.90 Lakh | | | | | | | | | | |

Prepared by

 মুফরাদ আহমদ ফাহমী
 সিনিয়র প্রিন্সিপাল অফিসার


 Assistant General Manager
 (মোঃ মনজুর রহমান খান)
 সহকারী মহাব্যবস্থাপক


 Deputy General Manager
 মোঃ মাহবুব হোসেন
 মহাব্যবস্থাপক

১৫

Annual Procurement Plan of 2023-2024

Ministry/Division: Ministry of Finance, Financial Institutions Division

Budget Type: Own Fund

Agency: Karmasangsthan Bank

Procurement of: Goods

Procuring Entity Name: IT Department

| Package No | Description of Procurement Package: Goods | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Tk (Lakh) | Time Code for Process | Not Used in Goods | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|--|---|---------|----------|---------------------------|------------------------------|-----------------|-----------------------------|-----------------------|-------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| 01 | UTM Licenses | Nos | 2 | OTM NCT | BOD | OWN | 30 | Planned Dates: | | 4-Jul-23 | 25-Jul-23 | 14-Aug-23 | 21-Aug-23 | 28-Aug-23 | 18-Sep-23 | 18-Sep-23 | 3-Oct-23 |
| | ATP Licenses | Nos | 2 | | | | | 24 | Planned Days: | 0 | 21 | 20 | 7 | 7 | 21 | 76 | 15 |
| | | | | | | | | | Actual Dates: | | | | | | | | |
| 02 | Core Banking Solution | Nos | 1 | OTM NCT | BOD | OWN | 1500 | Planned Dates: | | 20-Sep-23 | 11-Oct-23 | 25-Oct-23 | 8-Nov-23 | 15-Nov-23 | 6-Dec-23 | 6-Dec-23 | 4-Apr-24 |
| | | | | | | | | Planned Days: | 0 | 21 | 14 | 14 | 7 | 21 | 77 | 120 | |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| 03 | Branch Router | Nos | 300 | OTM NCT | BOD | OWN | 300 | Planned Dates: | | 20-Sep-23 | 11-Oct-23 | 25-Oct-23 | 8-Nov-23 | 15-Nov-23 | 6-Dec-23 | 6-Dec-23 | 4-Apr-24 |
| | | | | | | | | Planned Days: | 0 | 21 | 14 | 14 | 7 | 21 | 77 | 120 | |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| 04 | SLA | Nos | 1 | OTM NCT | BOD | OWN | 30 | Planned Dates: | | 20-Sep-23 | 11-Oct-23 | 25-Oct-23 | 8-Nov-23 | 15-Nov-23 | 6-Dec-23 | 6-Dec-23 | 4-Apr-24 |
| | | | | | | | | Planned Days: | 0 | 21 | 14 | 14 | 7 | 21 | 77 | 120 | |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| 05 | Data Connectivity | Nos | 300 | OTM NCT | BOD | OWN | 136.8 | Planned Dates: | | 20-Sep-23 | 11-Oct-23 | 25-Oct-23 | 8-Nov-23 | 15-Nov-23 | 6-Dec-23 | 6-Dec-23 | 4-Apr-24 |
| | | | | | | | | Planned Days: | 0 | 21 | 14 | 14 | 7 | 21 | 77 | 120 | |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| 06 | Servers & Others | Nos | 6 | OTM NCT | BOD | OWN | 210 | Planned Dates: | | 20-Sep-23 | 11-Oct-23 | 25-Oct-23 | 8-Nov-23 | 15-Nov-23 | 6-Dec-23 | 6-Dec-23 | 4-Apr-24 |
| | | | | | | | | Planned Days: | 0 | 21 | 14 | 14 | 7 | 21 | 77 | 120 | |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| 07 | Internet for Branch | Nos | 2 | OTM NCT | BOD | OWN | 15 | Planned Dates: | | 10-Dec-23 | 17-Dec-23 | 17-Dec-23 | 21-Dec-23 | 24-Dec-23 | 26-Dec-23 | 26-Dec-23 | 30-Dec-23 |
| | | | | | | | | Planned Days: | 0 | 7 | 0 | 4 | 3 | 2 | 16 | 4 | |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| 08 | WAN Switch | Nos | 2 | OTM NCT | BOD | OWN | 3 | Planned Dates: | | 10-Dec-23 | 17-Dec-23 | 17-Dec-23 | 21-Dec-23 | 24-Dec-23 | 26-Dec-23 | 26-Dec-23 | 30-Dec-23 |
| | | | | | | | | Planned Days: | 0 | 7 | 0 | 4 | 3 | 2 | 16 | 4 | |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| 09 | 2 Ton AC | Nos | 2 | OTM NCT | BOD | OWN | 8 | Planned Dates: | | 10-Dec-23 | 17-Dec-23 | 17-Dec-23 | 21-Dec-23 | 24-Dec-23 | 26-Dec-23 | 26-Dec-23 | 30-Dec-23 |
| | | | | | | | | Planned Days: | 0 | 7 | 0 | 4 | 3 | 2 | 16 | 4 | |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| 10 | Internet at DC | Nos | 2 | RFQ | HOPE | OWN | 2.4 | Planned Dates: | | 10-Dec-23 | 17-Dec-23 | 17-Dec-23 | 21-Dec-23 | 24-Dec-23 | 26-Dec-23 | 26-Dec-23 | 30-Dec-23 |
| | | | | | | | | Planned Days: | 0 | 7 | 0 | 4 | 3 | 2 | 16 | 4 | |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| 11 | Data Connectivity | Nos | 2 | RFQ | HOPE | OWN | 0.3 | Planned Dates: | | 10-Aug-23 | 17-Aug-23 | 17-Aug-23 | 21-Aug-23 | 24-Aug-23 | 26-Aug-23 | 26-Aug-23 | 30-Aug-23 |
| | | | | | | | | Planned Days: | 0 | 7 | 0 | 4 | 3 | 2 | 16 | 4 | |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| 12 | SMS | Service | 1 | OTM NCT | HOPE | OWN | 6 | Planned Dates: | | 4-Jul-23 | 11-Jul-23 | 11-Jul-23 | 15-Jul-23 | 18-Jul-23 | 20-Jul-23 | 20-Jul-23 | 24-Jul-23 |
| | | | | | | | | Planned Days: | 0 | 7 | 0 | 4 | 3 | 2 | 16 | 4 | |
| | | | | | | | | Actual Dates: | | | | | | | | | |
| Total Value of Goods Procurement: | | | 623 | | | | 2265.5 | | | | | | | | | | |

Prepared By

মুফরাদ আহমদ ফাহমী
সিনিয়র প্রিন্সিপাল অফিসার

Assistant General Manager

(মোঃ মনজুর রহমান খান)
সহকারী মহাব্যবস্থাপক

Deputy General Manager

মোঃ মাহবুব হোসেন
উপমহাব্যবস্থাপক

Annual Procurement Plan of 2023-2024

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: Common Services & Engineering Department


Budget Type: Own Fund

Procurement of: Works

| Package No | Description of Procurement Package: Works | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Tk | Time Code for Process | Advertise Pre-Quali (if applicable) | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract | |
|--|--|------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|-------------------------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | |
| | | | | | | | | Planned Dates: | | 24 Aug, 2023 | 07 Sep, 2023 | 07 Sep, 2023 | 12 Sep, 2023 | 14 Sep, 2023 | | | 13 Dec, 2023 | |
| W-01/23 | Construction of Boundary wall for Gopalganj Land | Nos | 1 | RFQ | HOPE | Own Fund | 6.00 Lakh | Planned Days: | 0 | | 14 | 0 | 5 | 2 | | 21 | 90 | |
| | | | | | | | | Actual Dates: | | | | | | | | | | |
| | | | | | | | | Planned Dates: | | 30 Aug, 2023 | 13 Sep, 2023 | 13 Sep, 2023 | 18 Sep, 2023 | 21 Sep, 2023 | | | 20 Dec, 2023 | |
| W-02/23 | Maintenance and Renovation Works of Karmasangsthan Bank Bhabon | Nos | 1 | RFQ | HOPE | Own Fund | 6.00 Lakh | Planned Days: | 0 | | 14 | 0 | 5 | 3 | | 22 | 90 | |
| | | | | | | | | Actual Dates: | | | | | | | | | | |
| | | | | | | | | Planned Dates: | | 08 Feb, 2024 | 22 Feb, 2024 | 22 Feb, 2024 | 23 Feb, 2024 | 29 Feb, 2024 | | | 29 May, 2024 | |
| W-03/23 | Development of Gopalganj Land with Sand filling | Nos | 1 | RFQ | HOPE | Own Fund | 6.00 Lakh | Planned Days: | 0 | | 14 | 0 | 4 | 3 | | 21 | 90 | |
| | | | | | | | | Actual Dates: | | | | | | | | | | |
| Total Value of Works Procurement: | | | | | | | - | - | 18.00 Lakh | - | - | - | - | - | - | - | - | - |

Prepared by

মুন্সুরাদ আহমদ ফাহমী
সিনিয়র প্রিন্সিপাল অফিসার



Assistant General Manager

(মোঃ মনজুর রহমান বান)

সহকারী মহাশ্যবহাণক

Deputy General Manager

মোঃ মাহবুব হোসেন
উপমহাশ্যবহাণক

২১

Annual Procurement Plan of 2023-2024

Ministry/Division: Ministry of Finance, Financial Institutions Division

Budget Type: Own Fund

Agency: Karmasangsthan Bank

Procurement of: Services

Procuring Entity Name: Common Services & Engineering Department

| Package No | Description of Procurement Package: Services | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Tk | Time Code for Process | Advertise EOI | Issue RFP | Proposal Opening | Proposal Evaluation | Opening Financial Proposal | Negotiation | Approval | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract | |
|---|---|------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|---------------|--------------|------------------|---------------------|----------------------------|--------------|--------------|---------------------|----------------------------------|---------------------------------|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
| S-01/23 | Procurement of Transportation Service | Nos | 02 | OTM (NCT) | HOPE | Own Fund | 50 Lakh | Planned Dates: | | 10 Aug, 2023 | 24 Aug, 2023 | 31 Aug, 2023 | 31 Aug, 2023 | 03 Sep, 2023 | 07 Sep, 2023 | 10 Sep, 2023 | | 30 June, 2024 | |
| | | | | | | | | Planned Days: | 0 | 0 | 14 | 7 | 0 | 3 | 4 | 3 | 31 | 08 Months | |
| | | | | | | | | Actual Dates: | | | | | | | | | | | |
| S-02/23 | Procurement of Services by Temporary Peon/Guard | Nos | 95 | OTM (NCT) | HOPE | Own Fund | 107 Lakh | Planned Dates: | | 01 Nov, 2023 | 15 Nov, 2023 | 22 Nov, 2023 | 22 Nov, 2023 | 26 Nov, 2023 | 29 Nov, 2023 | 06 Dec, 2023 | | 31 Jan, 2025 | |
| | | | | | | | | Planned Days: | 0 | 0 | 14 | 7 | 0 | 4 | 3 | 7 | 35 | 12 Months | |
| | | | | | | | | Actual Dates: | | | | | | | | | | | |
| Total Value of Services Procurement: | | | | | | | - | - | 157 Lakh | - | - | - | - | - | - | - | - | - | - |

Prepared by 

মুফরাদ আহমদ ফাহমী
সিনিয়র প্রিন্সিপাল অফিসার



Assistant General Manager

(মোঃ মনজুর রহমান খান)
সহকারী মহাব্যবস্থাপক



Deputy General Manager

শাঃ মাহবুব হোসেন
সহকারী মহাব্যবস্থাপক



Annual Procurement Plan of 2023-2024

Ministry/Division: Ministry of Finance, Financial Institutions Division


Budget Type: **Own Fund**


Agency: **Karmasangsthan Bank**


Procurement of: **Services**

Procuring Entity Name: **Central Accounts & Fund Management Department**

| Package No | Description of Procurement Package: Services | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost in Tk | Time Code for Process | Advertise EOI | Issue RFP | Proposal Opening | Proposal Evaluation | Opening Financial Proposal | Negotiation | Approval | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|---|---|------|----------|---------------------------|------------------------------|-----------------|----------------------|-----------------------|---------------|--------------|------------------|---------------------|----------------------------|-------------|--------------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| S-01/23 | Procurement of Services for Auditing the Accounts by CA Firms | m/m | 2 | RFP (QCBS) | BOD | Own Fund | 5.50 Lakh | Planned Dates: | | 27 Jan, 2024 | 06 Feb, 2024 | 06 Feb, 2024 | 06 Feb, 2024 | | 05 Mar, 2024 | 12 Mar, 2024 | | 24 June, 2024 |
| | | | | | | | | Planned Days: | 0 | 15 | 10 | 0 | 0 | 28 | 7 | 60 | 104 | |
| | | | | | | | | Actual Dates: | | | | | | | | | | |
| Total Value of Services Procurement: | | | | | | | - | - | 5.50 Lakh | - | - | - | - | - | - | - | - | - |

Prepared by

 মুফরাদ আহমদ ফাহমী
 সিনিয়র প্রিন্সিপাল অফিসার


 Assistant General Manager
 (মোঃ মনজুর রহমান খান)
 সহকারী মহাব্যবস্থাপক


 Deputy General Manager
 মাঃ মাহবুব হোসেন
 উপমহাব্যবস্থাপক

২০২৪