Annual Procurement Plan of 2021-2022

Ministry/Division: Ministry of Finance, Financial Institutions Division
Agency: Karmasangsthan Bank

Procuring Entity Name: Common Services & Engineering Department

Budget Type: Own Fund

Procurement of: Goods

Description ¢f Procurement  Contract

Time Code for
Process
5
Slannea Cates:

Planned Days.

Actual Dales:

Actual Dates:

Planned Dates:

Planned Days:

Actual Dates:

Pianned Dates:

Planned Days:

Actual Dates:

Planned Dates:
Pianned Days
Actual Dates'
Planned Dates
Plannad Days

Actual Dates

Pac\:(:ge Procurement unit Quantity  Msthod Approving Sc:tf;ssm Ezszii
' Package: Goods &Type  Authority :
A 2 3 & 5 8 7 | 8

Printing & Supply of - . g RFQ Own
01 ! NOS 5 ) H 001
Gl Printed Stationery e, S0 Naticnal e Fund | ok
Printing &Supply of | : o™ Qwn .
n : i
G0221 © Wall Calendar Nos | 80,000 NCT HOPE Fund | 40.00 Lac
* Printing &Supply of oM own
21 1 { 5
G032 | eunioteBook. 05| 8900 | yor | HOPE [ gy | SS0LAC
" Repair of Vehicle
Ng-12-1172
G0421|  (Engine, Nos 1 RFQ Hope % 1 300Lac
I Naticnal Fund |
Suspension &
Brake)
~, | Printing & Supply of N RFQ ) Own
-05/ 80 E :

Gl Annual Report N, BR National H Fund ke

o= Procurementof e oM™ - WO oz
0621 P Nos 250 NCT BOD R 25.00 Lac

CRN

Planned Cates:

Planned Days: :

Not Used
in Goods

10

30 Sep. 2021 . 14 Oct, 2021 28 Oct, 2021 11 Nov, 2021 ; 18 Nov, 2021

30 Sep, 2021

Invitel
Advertize
Tender

11

155ep, 2021 22S5ep, 2021 22 Sep, 2021 29 Sep, 2021 30 Sep, 2021

0

0

Tender
Opening

12

14

14

| 140ct,2021 | 24 Oct, 2021

28 Oct, 2021~ 4 Nov, 2021

0

28 Oct, 2021

0

#

7

11 Nov, 2021

14

Tender Approva: o
Evaluation Award
13 14

14

4

0

4 Nov, 2021 11 Nov, 2021 , 11 Nov, 2021

0

25 Nev, 2021

14

9

4

14

14

10

;

21

Notification of

Award

15

1

7

14 Oct, 2021 | 280t 2021 | 11Nov, 2021 | 18 Nov, 2021

7

1

0

7

24 Qct, 2021 © 3MNov, 2021 | 4 Nov, 2021

16 Dec, 2021 23 Dec, 2021

, Total Time
to Contract
| Signature

Signing of
Confract

16

| 2Dec, 2021

T ]
14 .

| 2Dec, 2021 |

14

6 Jan, 2022

4

7

63

63

21

14

70

30 Deg, 2021
30 Dec, 2021

18 Nov, 2021

Time for
Completion of
Contract
8

14 Oct, 2021

14

28

28

4

25 Nov, 2021

14

7 Apr, 2022

30

)



g

Package .

G-07/2¢

G-08/21

G-09/21

G-10121

G121

G-12121

G-13/21

Description of Procurement
Procurement ' Unit Quantity  Method
Package: Goods &Type
2 3. 4 {8
(w} ¥
. roEL.remeniof Nos 9 !R_EQ
Furniture ivational
Repiacementof O™
Génerator | " 2 NCT
_ | |
© Procurement of RFQ
| 4
Fumie | " %2 | National
|
]
Replacement of | i . RFQ
2 Nos 2 4 ;
| Neon Signin H/O | | National
i |
L)
Replacement of 1 RFQ
Photocopy Machine ) National
Procurementof - RFQ
Furniture National
Printing &Supply of !
Ledger, Register, O™
FloCoier, [ 0e | W20 er
Envelope etc

niract 2 vite/ g — : T i Time for
Co'\trgc Source of Estimated Time Codefor  Not Used Ir\\ntg Tender Tender Approval to | Nofification of ~ Signing of ol Thve sr':e 9
Approving Advertize ; to Contract | Completion of
. Funds Costin Tk Process in Goods Opening - Evaluation Award Award Contract )
Authority Tender Signature Contract
6 7 8 3 10 1 12 13 % | 15 18 17 18
Planned Dates. 3INov, 2021 10 Nov, 2021 10 Nov, 2021 11 Nov, 2021 i 14 Nov, 2021 14 Sep, 2021
Own - !
HOPE  rind 3P planneq Days: 0 7 0 i "] 3 11 30
Actual Dates.
Planned Dates: 15Dec, 2021 5Jan, 2022 26.Jan, 2022 16Feb, 2022 23 Feb, 2022 9 Mar, 2022 G Apr, 2022
BOD cund 10.00 Lac Planned Days: 0 21 21 21 7 14 84 30
Actual Dates.
i : iF’Ianned Dates: 19 Dec, 2021 ' 26 Dec, 2021 ' 26 Dec, 2021 = 27 Dec, 2021 : 27 Dec, 2021 i 26 Jan, 2022
| Oown | Moo 1 ET SO £ e e e o SO | S ——
| HOPE g S00L oimnedpays: | . | 0 7 0 1 o 8 20
Actual Dates ' : :
i i ' \Planned Dates: | 06Jan, 2022 . 16Jan, 2022 | 16Jan, 2022 | 24Jan. 2022 | 26 Jan, 2022 , ' 10 Feb, 2022
| sop | Om | 300tac PamedDays: | | 0 10 T P w0 s
| | Fung | OTPO[MAmeCERS L | % ¢ Rl 7 I B S B
! Actual Dates: : |
| | ‘Planned Dates: 30 Jan, 2022 | 13Feb, 2022 | 13Feb, 2022  20Feb 2022 | 23 Feb, 2022 | 9 Mar, 2022
' HOPE g:'; 250Lac Planned Days: 0 14 0 7 ! 3 %
EXCE, - —_ _ - —_ - _— - i - - o i ol . —a — =
| ‘Actual Dates:
Planned Dates: | 31Jan, 2022 (07 Feb, 2022 | 07 Feb, 2022 8Feb. 2022 | 8Feb, 2022 | 10 Mar, 2022
| | I
HOPE. | . 4 | 300LeC Pianned Days: L0 7 0 1 0 8 30
Actual Dates:
I N . . . |
Planned Dates: 24 Feb, 2022 | 10 Mar, 2022 24 Mar, 2022 . 07 Apr, 2022 14 Apr, 2022 12 May,2022 12 June, 2022
Own .
HOPE  cind 1290L%€ pianned Days: 0 14 14 14 7 28 7 %
Actual Dates: cf [
2 ; /j/ }J
Y o=



Package
No

G-14/21

G151

G-16/21 |

G721 |

G-18/21

G-19121

Printed Stationery | ’

Description of
Procurement
Package: Goods

Unit  Quantity

2 3, 4

Printing &Supcly of
Form, Advice,
Notice, Pass Sook,
Citizen Charter etc

Nos | 129,075

Printing &Supply of
Cash Voucher,
ACR Form, Deposit |

SlipBookete |

Nos = 51,000

Procurament of

| .
) | Nos |
Furniture i R

42

Printing & Supply of |

Procurement of

|4
Furniture s 2

Repair of Vehicle
No- 51-6292
{Suspension &
Brake)

4500 |

R

Actual Dates:

03 May, 2022

Invite/

Tender

Advetize | o

Tender ')
TR 12

24 Feb, 2022 10 Mar, 2022

0 14

24 Feb, 2022 | 10 Mar, 2022

0 14

17 Mar, 2022+ 24 Mar, 2022

14 Apr, 2022 l 21 Agpr, 2022‘1721 Apr, 2022

0 ' 7

0 7

SDrocurs
' roMuL.:;nLent A{So:galit Source of Estimated Time Codefor Not Used
- . '”. g Funds Costin Tk Process in Goods
&Type Authority
5 5 7 8 3 10
Planned Dates:
oM : Own .
NCT HOPE Fund 6.50 Lac | Planned Days:
Actual Dates: |
Planned Dates:
o™ Cwn )
NCT HOPE Fad 1.00 Lac Planned Days:
| Actual Dates:
_P!anned Dates:
RFQ | Own . R
. H 300L 7 i
National OPE | Fund ac IPlanned Days:
’ ‘Actual Dates:
Planned Dates: i
RFQ Own ! ey
Nafional HOPE Fund 3.00Lac .P[anneﬂ[}_a)_*s. _
‘Actual Dates:
'Planned Dates:
RFQ Own [T
National HOPE Fnid 3.00 Lac 'Planned Days:
Actual Dates:
Planned Dates:
Own
- Hope ™ 250Lac Planned Days:
National Fund

Tender
Evaluation

13

24 Mar, 2022
14

24 Mar, 2022

14

0

10 May, 2022 LH} May, 2022

24 Mar, 2022

Approval to
Award

14

07 Apr. 2022

14

07 Apr, 2022

27 Mar, 2022

3

Notification of | Signing of
Contract

Award

15

7

16

28

Total Time
to Contract
Signature

ir

14 Apr, 2022 | 12 May 2022

77

14 Apr, 2022 12 May,2022

7

27 Mar, 2022 |

28

{ 28 Apr, 2022 [ 28 Apr, 2022 I’\

1

11 May, 2022 lm May, 2022 [

1

10

Time for
Completion of
Contract

< 13
| 12 June,2022

30

| 12 June 2022

30

| 25 Apr, 2022

30

12 May, 2022

| -
11 May, 2022

[ 30




: Description cf Procurement  Contract by T e Invite/ L . . — o Total Time Time for
c 5 ' Estimated Tim f - Tender Tende A tification of i
it Nk:ge Procurement Unit | Quantity  Method  Approving FUF:SSO "?s:f ‘f,( ml:’: fciz o :;og;:::; Advertize Oer;i ;va';:?i;n P 2:;2]' i ';wa;{;m Sé%r:;g;f to Contract  Completion of
Package: Goods &Type Authority TR : Tender pening . ) Signature  Contract
171 2 3] 4 5 6, T 8 5 10 "o 2 13 14 15 16 17 18
Repair of Vehicle Planned Dates: |
No- 53-3128
) : RF Ow o =
G20/21  (ACRepar  Nos | 1 Na‘.Q‘ HOPE | ™ | 25012 planned Days:
Suspension system s - i o - A
! Repair) Actual Dates:
Repair of Vehicle Blanned Dates:
(PG DPM own - .
G-21/21 (Brake, AC, Nos 1 Niational HOPE Fund 3.00 Lac Planned Days:
Suspension & other et e - == =
_ Waorks) Actual Dates:
i Repair of Vehicle Plaiiad Dafss: .
No-13-3723 i ' | . _
! . DPM Ow e - — == = - doe — .
G222 | (Brake.AC,  Nos | 1 s | oReeE. | '; 250L4¢ Pianned Days: ;
| Suspension & other e " e et = A | NP e S
' Warks) Actual Dates: |
| Repair of Vehicle | Planned Dates: . ; |
| No-39-2566 | | DPM own | R o T 3l o R — 1 | T
GEN2] . (AC Repair, Brake | Nos | L National HOPE Fund | 1.50 Lac _Pla_nned D_ays‘___ - I | - 3 - ) - -
| oyekadrg) | ' Actual Dates: i
: — 1 Planned Dates:
epair of Vehicle _ R — e, =S R S (e F— P S =
G-2421 | No-13-0666 (Engine, Nos = 1 i HOPE | "™ | 200Lac Planned Days:
s : 2 National Fund
' Suspension & Brake) | —-= - —— - —
! Actual Dates:
Planned Dates:
| Procurement of : OTM™ Own e == = = Ty T -
525021 | , : . 4 :
52512 Vehicle (Car) Nos 2 NCT BOD Fund 60.40 Lac ?]anned Days: ] [ = ) i
Actual Dates:
Blanned Dates:
Procurement of O™ Cwn
04f _ . : )
CL02%: | vericts {SUV/Jeep) Ll ¢ NCT ol Fund | 25200 1L2c-Planned Days i
Actual Dates:
Total Value of Goods Procurement: . ﬂ.mgo Lac < - = - = R
A
B o ﬁ;kﬁ’zﬂb_b
Prepare stant Genéral Manager
TR SR BT

(cang WS TG 4r)
et AT NS




‘Karmasangsthan Bank
IT Department

Annual Procurement Plan of 2021-2022

Ministry/Division: Ministry of Finance, Financial Institutions Division Budget Type: Own Fund
Agency: Karmasangsthan Bank Procurement of: Goods
Procuring Entity Name: IT Depertment

Package | Description of Procurement Package: - : PN Contr;ct R Estimated | Time Code for | Not Used "“““?’ Tender Tender | Approval to| Notification | Signing of Ll Wi fq
No Gooils Unit | Quantity | Method & Appro\qng of Costin Tk Procaas  liniconts Advertize Opening | EvakiaBn | Award S Ao tract Confract | Completion
Type Authority | Funds Tender Signature | of Contract
1 2 3 4 5 8 7 8 9 10 11 12 13 14 15 16 17 18
Core Firewall Nos 1 Pianned Dates! 26-Jul-21 | 17-Aug-21 | 31-Aug-21| 14-Sep-21 | 21-Sep-21 | 12-Oct-21 | 12-Oct-21 | 9-Feb-22
Core Swilch Nos 2 oTM Pianned Days: 0 22 14 4 7 21 78 120
001  [Server Farm Switch Nos 2 NCT BOD OWN | 7048000 |Actual Dates
Distribution Switch Nos 1
DMZ Switch Nos 2
SAN Storage Nos 1 Planned Dates: 26-Jul-21 | 17-Aug-21 | 31-Aug-21 | 14-Sep-21 | 21-Sep-21 | 12-Oct-21 | 12-Oct-21 | 9-Feb-22
SAN Switch Nos 1 o™ Planned Days: 0 22 14 14 7 21 78 120
R Server Nos 4 NCT BRD ol i Actual Dates:
Rack and accessories Nos 2
g’“‘"‘e S P Dmecion Nos 1 Planned Dates: 26021 | 17-Aug21 | 31-Augi2t | 14-8ep-21 | 21-Sep2t | 120021 | 120021 | 9-Feb-22
003 _Isterm’Amo fire suppression system o™ 800 own | 1775000
Fire rated door Nos 1 NCT Planned Days: 0 22 14 14 7 21 78 120
Actual Dates:
10 KVA Online UPS Nos 1 oM Planned Dates: 26-Jul-21 | 17-Aug-21 | 31-Aug-21 | 14-Sep-21 | 21-Sep-21 | 12-Oct-21 | 12-Oct-21 | 9-Feb-22
004 NCT BOD OWN | 561000 |Pianned Days: 0 22 14 14 7 21 78 120
Actual Dates: e
Computer Nos 300 oTM Planned Dates: 26-Aug-21 | 16-Sep-21 | 30-Sep-21| 14-Oct-21 | 21-Oct-21 | 11-Now-21 | 11-Now-21 | 11-Mar-22
005 NCT BOD OWN | 22500000 (Pianned Days: 0 21 14 14 7 21 77 120
Actual Dates:
Printer Nos 200 otM™ Planned Dates: 26-Aug-21 | 16-Sep-21 | 30-Sep-21| 14-Oct-21 | 21-Oct-21 | 11-Nov-21 | 11-Nowv-21 | 11-Mar-22
006 NCT BOD OWN | 4600000 |Planned Days: 0 21 14 14 7 21 77 120
Actual Dates:
UPsS Nos 300 OTM Planned Dates: 26-Aug-21 | 16-Sep-21 | 30-Sep-21| 14-Oct-21 | 21-Oct-21 | 11-Nov-21 | 11-Nov-21 | 11-Mar-22
007 NCT BOD OWN | 3600000 |Planned Days: 0 21 14 14 7 21 77 120
Actual Dates:
Branch Router Nos 200 OTM Planned Dates: 6-Jan-22 | 27-Jan-22 | 10-Feb-22 | 24-Feb-22 | 3-Mar-22 | 24-Mar-22 | 24-Mar-22 | 22-Jul-22
008 NCT BCD OWN | 15000000 |Planned Days: 0 21 14 14 7 21 77 120
Actual Dates:
Total Value of Goods Procurement: 1019 69372000
q m’q’ﬁ HEE iRtant'Genera Ena e 2o

(CH13 THgE TN M)
— e



Annual Procurement Plan of 2021-2022

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: Common Services & Engineering Department

Budget Type: Own-Fund
Procurement of: Works

, | Adverise |
Description of Procurement | Contract : ? Invite/
Pack y " : . f E T fi Pre-Quali J
N:ge Procurement Unit Quantty  Method | Approving itr::so Ezz;nit?ﬁ rm;ic:i G (f : Advertise
Package: Works &Type Authority ' - plicable)' Tender
2 3,4 85 [ & [ v 8 1T 9 w1 W
e il i |Planned Dates:
aintenance , - e i
W-01/21 Reovationof Head  Nos 1 N:ﬁi)ﬁ g1 HOPE | m 6.00Lac Pianned Days: 0
Office Building | | ' — - —
[ | | :Acmal Dates:
" |Planned Dates:
Development of | RFQ ; oun === PN S
W-02/21 | GopalganjLand | Nos 1 : HOPE 6.00 Lac |Planned Days:
i National | Fund X o =
| _4 Actual Dates: .
| | Planned Dates: ' |
Repair of Guishan RFQ | Own = =k R B
W-03721 | A . Nos 1 National | HOPE | Fund 6.00 Lac .Pfan_ne_d_[_);ys. AN
' : ! |Actual Dates:
Total Value of Works Procurement: 18.00 Lac

o=

Tender
Opening

12

Tender
Evaluation

13

Aoproval to
Award

14

Notification of | Signing of
Award , Contract

5 | 1

1 18 Aug, 2021 | 23 Aug, 2021 | 23 Aug, 2021 | 31 Aug, 2021 | 31 Aug, 2021 .

|
Total Time |  Time for
to Contract | Completion of

Signature = Contract
17 18
| 28 Sep, 2021

]
Prepared WY

s s

nt Gene

(Cs 9 2T 4F)
AZFE TLAIZAS




Annual Procurement Plan of 2021-2022

Ministry/Division: Ministry of Finance, Financial Institutions Division Budget Type: Own Fund

Agency: Karmasangsthan Bank Procurement of: Services
Procuring Entity Name: Common Services & Engineering Department

5 ]Djescnption g Procurement ; Contracl : i | o Opening s , TotalTime  Time for
F Pr rent . ource  Estimated Tim for | Adverti Pr : f _
Ry FoRmel Jnit 'Quantity Method  Aporoving w St | Time Com x| At Issue RFP ks opo;a! Financial ~ Negotigion = Approval kg to Contract Completion of
No Package: of Funds, CostinTk Process EQI Opening Evaluation Contract
; &Type Authority Proposal Signature Contract
Services |
1 I 5 5 7 8 g 10 1 1 13 W 15 i 17 18 9
| | Planned Dates: |1 Nov, 2021 15 Nov, 2021 |21 Nov, 2021 21 Nov, 2021 23 Nov, 2021 28 Nov, 2021 30 Nov, 2021 31 Dec, 2022
Procurement of oM Own ' == — i == H e - —~ —t - —
SO01/21  Transporiation  Nos 04 NCT HOPE Fund 50.00 Lac | Planned Days: 0 0 15 6 0 2 5 4 32 12 Months
Semvice I s : i 1 s — = G =i NS | - = s}
Actual Dates: | |
= = REL | | ! B SEE| __E_ = = _i__ = FoE = cuzyd = ] e o =l
Planned Dates: | | 0590 g Jan, 202220 Jan, 2022 20 Jan, 2022 | 23 dan, 2022 | 27 Jan, 2022 31 Jan, 2022 31 Jan, 2022
Procurement of 2022
Services b Renewal of B e — —— o - — £ : T ey -
502121 Tempm; Nos | 95  Framewok HOPE _ . | 10800Lac PlamnedDays: 0 0 1 4 0 3 4 4 | 2% 12 Months
| | <} == =l e S — oo = T O
Peon/Guard oot ' f

|
Actual Dates:

Total Value of Services Procurement:

- 15800Lag - | - - . . . . ST (.

b



Annual Procurement Plan of 2021-2022
Ministry/Division: Ministry of Finance, Financial Institutions Division Budget Type: Own Fund
Agency: Karmasangsthan Bank Procurement of: Services
Procuring Entity Name: Personnel Management, Training & Human Resources Department

Description of

" Procurement Contract - _ et Opening | ; Total Time | Time for
Package  Procurement Fisy N , Source | Esiimated | Time Code for | Advertise Issue = Proposal | Proposal . % . . . Signing of |, .
i Unit | Quantity! Method  Approving : 2 = . ¥ Financia! ' Negotiation ~ Approval _ +to Contract | Completion
No Package: .~ of Funds Costin Tk Process EOI RFP . Opening Evaluation Contract :
: &Type | Authority Proposal Signature  of Contract
Services
2 3| &4 . 5 8 7 8 9 10 1 12 13 W 15 17 18 19
o $omae = 1R_ e 0 R (yer IR (Tt R ] | N 1 %,
Brocurement of _._|_anned Dates: | 5 .(_J_J._ 25-Cct 25-0ct 25-0ct 23-Nov 30-Nov OZMaCh?
Services for . i Own _ ] ¥ N B DY I |
S-01/21 Godysling Testic mim | 127 QCBS | BOD B 80.00 Lac _P_T@_Days._.__“ 15____ ._10 | __D_ B 0 0 28 | 7 60 90_
recruit AOG/AQC . | Actiiel D
i A e 10 R e ~ I I POy I i | R
 Procurement of _Plann_eE!_D_afes. =0 10-Dec Z_G—De_c 20.1..18{:___ 20 De\,__ B R _4 Jan-22 1 153}an 2.2_ | _15 A.pr..2_2“
g Senvices for . ! Own | . ' 1\ R . : i~ 5 1
8-02i21 Codcting Test1o | mim | 177 QCBs | BOD Fund 90.00 Lac Tnnedt}ay_rs.__ - _‘I?____ 10 ____O 3 "0 - _28_ | z_ U 90
i [D i i | |
o BE I [ Actual Dates: I i
Total Value of Services Procurement: - - 170..00 Lac =
- ) ﬂ .
_ , D
Prepared by, ¢% Assistant General Manager al Manageér
- =T
T i (G5 FTEA TZ 1) g TR M
ferfRors wf e AZFE EEACIE b @W

e



Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Annual Procurement Plan of 2021-2022

Procuring Entity Name: Central Accounts & Fund Management Department

Budget Type: Own Fund

Procurement of: Services

Description of = ; -
2> Contract — : Openin S . Total Time |  Time for
Pach Procur = | Procurem ime Co A : © .
ac:tage rocu emelm unt| ‘r urement Apgisiiig S(iurce Est@ated Time Code for ofr'eqrt_lse lssue REP Propo.sa] Pr{]_pﬁsal Einancis: z Kool Signing of io Corilrac | Corrplistion of
No Package: 5 ethod &Type of Funds| Costin Tk|  Process EQl Opening Evaluation _ (= ' Contract | . i
g Authority Proposal Signature | Contract
Services =
1 2 3 5 6 i 8 9 10 1 12 13 14 15 16 17 18 19
Procurement of Pianned Dates: 25 Jan, 2022 | 04 Feb, 2022 | 04 Feb, 2022 | 04 Feb, 2022 04 Mar, 2022 | 11 Mar, 2022 23 June, 2022
Services for REP G
S0121| Audtingthe | m/m b BOD " | 250Lac [Pianned Days: 0 15 10 0 3 28 7 60 104
(QCBS) Fund
Accounts by CA
Firms Actual Dates:
. Ty 3 0
Siocaineat of Planned Dates: 15 Nov, 2021 | 25 Nov, 2021 | 25 Nov, 2021 | 25 Nov, 2021 23 Dec. 2021 | 30 Dec, 2021 30 Mar,2022
- | Services for Credit RFP Own -
J 1 g Vm i . 5 7 OO 90
S022 Rating by Cret mim (css) BOD Fund 1.00 Lac |Planned Days 0 15 10 0 0 28
Rating Agenci
i e Actual Dates:
Total Value of Services Procurement: 3.50 Lac
; 2
P oL
Assistant General Manager Dep eneral Manager
(CT3 T FZA A1) PHEIESS T
AL TLEEIAE P L S U

i




