Annual Procurement Plan of 2022-2023

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: Common Services & Engineering Department

Budget Type: Own Fund

Procurement of: Goods

1 Procurem |

=l ‘ ‘ . i 1 ; '
Package Distriptin en Gt |Source of, Estimated | Time Code for | Not Used lnvnlgl | Tender "Tender Approvalto | Notification of Signing of S ey ‘ g Tor
' Procurement | Unit Quannty | Approving | i | Advertize | . . to Contract | Completion of
No : M thod | | Funds | CostinTk . Process in Goods Opening Evaluation Award Award Contract , 1
| Package: Goods 1 &Type | Authori ty ‘ . Tender ; Signature | Contract
1 0 2 T3] 4 | s 6 1 8 9 10 M 12 13 “ 15 ® 17 18
: o 1 Planned Dates: | | 4 Aug, 2022 18 Aug, 2022 1 Sep, 2022 | 15Sep, 2022 22 Sep, 2022 20 Oct, 2022 20 Nov, 2022
| Printing &Supply of | 1 i [ B | qe_ : | el e M R = ol e s
| Ledger, Register, | ‘ oT™ | Own | j . _ 1
G-01/22 File Cover, Nos | 33,400 NCT HOPE Fund | 11.73 | Lac |Planned Days: 0 14 14 14 7 28 i | 31
Envelope etc | =Lk L . | ST f
Actual Dates: ‘
- | ‘ I [PIanned Dates: 4Aug 2022 18 Aug, 2022 | 1Sep, 2022 | 15 Sep, 2022 | 22 Sep, 2022 | 20 Oct, 2022 1 20 Nov, 2022
Printing &Supply of | 1 ‘ | [ s W ! E T s L s el ! B
| Form, Advice, | o™ | | Own . ‘ 1 i
G-02/22 ‘ Notics, Pass Book, Nos | 45,350 - NCT HOPE ' Fund 17 76 | Lac Planned Days: 0 J 14 14 14 7 28 77 | 31
Citizen Charter etc | ! ; - T Fii I . T - =
: ’ ‘Actual Dates: | , } 1
L o | TN | S | | S ——— ‘_ IR fg, . i N S| N T
i ) i ‘ : \
. ‘ | \ 3 ‘ | 'Planned Dates: ! 4 Aug, 2022 18 Aug, 2022 | 1 Sep, 2022 15 Sep, 2022 ‘ 22 Sep, 2022 20 Oct, 2022 ; 20 Nov, 2022
| Printing &Supply of \ | 1 ‘ ‘ ‘ a e | . o - 1l 1
Cash Voucher, | | O™ | Own ? f
G-03/22 | ACR Form, Deposi | 371 000 | NCT HOPE | Fund 13.23 Lac Planned Days 0 ‘ 14 14 14 7 28 i 31
Slip Book etc | ‘ ) i 1
‘ 1 :Actual Dates: | ‘ ’ ‘
. e s Wl AN SN | E— - ‘ — | ! i | SN ST | | —— S
A | | | ‘ ; \
‘ | 1 ‘ ‘Planned Dates: 15 Sep 2022 | ‘ 22 Sep, 2022 22 Sep, 2022 ‘ 29 Sep, 2022 | 02 Oct, 2022 i 28 Oct, 2022
| ‘ e A ], S| NS S - 1 N SO,
Procurement of \ Own Lo ] 1
G-04/22 | Fumiture Nos 42 RFQ HOPE Fund ‘ Lac }Planned Days | 0 l 7 ’ 7 3 17 ‘ 28
oo . B R S ! S R
} ‘LActual Dates: | 1 1 ‘
E_ | . ‘ B 'y . l | | S I . _ i
| | \ | |
Planned Dates: 15 Sep 2022 29 Sep, 2022 13 Oct, 2022 | 27 Oct, 2022 | 03 Nov, 2022 17 Nov, 2022 } 18 Dec, 2022
) Printing &Supply of f o™ own N | ' ' .
G-05/22 Wall Calendar Nos j 80,000 NCT HOPE } Fund 40  Lac 'Planned Days: 0 14 14 14 7 14 63 31

Actual Dates:

|

|

|
e e L

|

\




Description of

Procurem

Contract

Source of Estimated

Invite/

Total Time Time for

Package ’ . en ) Time Code for  Not Used . Tender Tender Approvalto  Notification of | Signing of | : }
No Procurfement Lk | Guantty Method Approv1'ng Funds  Costin Tk Process in Goods Aivsiye Opening Evaluation Award Award Contract © .Contract Computicn. of
Package: Goods &Type Authority i | Tender Signature | Contract
| | } ‘ =
1] 2 [ 3] & 5 6 I I | 12 | 1 “w 15 | 1. | 17 | 18
! ‘ Planned Dates: 15 Sep, 2022 ‘ 29 Sep, 2022 } 130ct, 2022 = 27 Oct, 2022 03 Nov, 2022 17 Nov, 2022 ' 18 Dec, 2022
| Printing &Supply of | o™ own ' = ? | ‘- ' ;
G-06/22 " Note Book | Nos 6,000 NCT HOPE " Fund 5.5 | Lac Planned Days: ‘ 0 14 14 14 7 | 14 63 31
| | | | e -+ f—
‘ \ : { |
; 1 3 \Actual Dates: - i
I R ! i ! W S I i i | z e : i = | 0
| ‘ 1 i ‘ ‘ | ‘
‘ . o ‘ w | Planned Dates: | 1 02 Oct, 2022 = 09 Oct, 2022 | 09 Oct, 2022 =~ 13 Oct, 2022 | 13 Oct, 2022 | 27 Oct, 2022
Repair of Vehicle ‘ } ) ) | . SNE MR i) ) { | e
No- 51-6292 ‘ Own | ‘ ! ‘ ‘ ,
G-07/22 (Suspencion & Nos 1 RFQ HOPE Fund | 3 | Lac Planned Days: 0 7 0 | 4 0 | ; 1 14
Brake) i 15 }
Actual Dates: | « ‘ ‘
Planned Dates: 01 Jan, 2023 | 15Jan, 2023 | 29 Jan, 2023 ] 19 Feb, 2023 | 26 Feb, 2023 |12 Mar, 2023 11 May, 2023
Procurement of O™ Own ! 1
G-08/22 Finikon Nos | 250 NCT BOD Fund 25 | Lac Planrjcid Days: 0 14 7 14 . 21 B 77 = 14 lo e 60
| Actual Dates: ‘
1 Planned Dates: 1Feb, 2023 | 15Feb, 2023 | 15 Feb, 2023 | 2 Feb, 2023 | 23 Feb, 2023 9 Mar, 2023
Replacement of ‘ Own o T - F a1 & T R o 7} 7777777 .
G-09/22 | Photacopy Machine Nos \ 1 RFQ HOPE Fund 3 | Lac |Planned Days: 0 14 i 0 7 | 1 22 14
‘ [ - - — g R | T T -
‘Actual Dates: | \
[— S I | . e - L S S | N : \,
\ ‘ Planned Dates: 2Feb, 2023 = 9Feb, 2023  9Feb, 2023 | 16Feb, 2023 | 16 Feb, 2023 | 16 Mar, 2023
' | E = | ! )
| Printing & Supply of ‘ - Own , ,1 | ‘ \ \_
G-10/22 ' Printed Stationery Nos | 4,500 ; RFQ HOPE | Fund 3 Lac I‘Planned Days: l 1 0 7 0 7 ‘ 0 i 14 14
| | | | ] ! T — [ I
\ J | | ‘Actual Dates: | | } | ‘
L. i i | - = - N . e A I S N | I
Planned Dates: 09 Feb, 2023 = 23Feb, 2023 = 9Mar, 2023 30 Mar, 2023 06 Apr, 2023 20 Apr, 2023 ‘ 04 June, 2023
Replacement of o™ Own . !
G-11/22 Ganersior Nos 2 NCT BOD Fund | 10 Lac Prlanrrwed Days: 0 14 14 21 7 14 70 45

! Actual Dates:




Description of o | Contract ‘ Invite/ ‘ ! ‘ Total Time Time for

Estimated  Ti T ificati igni
Package M Unit Quantty en Approving Source of Es lm_a ed  Time Code for Not Used PRl |end.er Tendgr Approvalto  Notification of . Signing of 4o Coniract | Complion of
Method i Funds = Costin Tk Process in Goods Opening Evaluation Award Award Contract .
Package: Goods &Type Authority ; Tender | ‘ Signature Contract
! | ‘ ‘ | 1 . | ! -
1 2 13| & | s | & | 7 | 8 9 10 M| 12 | 1’ [ 0w s | w8 | w 18
- \ ‘ Planned Dates: 2Apr, 2023  9Apr, 2023 = 9Apr, 2023 | 16 Apr, 2023 ' 16 Apr, 2023 30 Apr, 2023
| | SR T S| S | ; S . : | S
ta % | [ i | |
Gorp Pning & Supplyol o 60 Rra | HOPE O™ | 15 Lac Planned Days: 0o | 7 0 | 7 0 ST 14
Annual Report , | . Fund | ; ‘ - ‘
{ ,; i i e - — | | I~ N T
1 Actual Dates: | 1 ‘ 3
| ) ‘ ; Planned Dates: | 1May, 2023 | 8May, 2023 8 May, 2023 15 May, 2023 | 16 May, 2023 1 13 June, 2023
Repair of Vehicle \ \ R | RN _ = o I | 4 e
- 13- ‘ : i | ; ! ‘
Grazz| N-WIB el 4 | rea | HOPE | O™ | 3 | Lac|Pianned Days: 0 7 0 SRR B o5 8
. (Suspension & Fund ! 7 e i
‘ Brake) i |
‘ Actual Dates: | i
i Planned Dates: 18 May, 2023 | 25 May, 2023 | 25 May, 2023 | 30 May, 2023 | 31 May, 2023 5 28 June, 2023
Gy Frocurementol ool 4 | Rea | HOPE | O™ | 3 | Lac |Planned Days: 0 7 0 5 1 13 2
Furniture 1 ! Fund T o s | e e e R S [ e i e ] T | T MDA R
, { : Actual Dates: I
2 § | S L B . L S S — SR
’ ! | f Planned Dates: [ , , ‘
Repair of Vehicle | ‘ | 3 SR ST IR | NG S | S | S NVTSUSI: NN S ]
No- 11-4046 ‘ | Own | f . ; i : ‘ ‘
G-15/22 \ (Suspension & | Nos 1 | RFQ | HOPE | Fund | 3 | Lac Planned Days: ~ |
Brake) 1 } [ o i T T o D | R
| ‘ Actual Dates: ‘
SR i = - S - a i ‘ - = " - = 1 = s = 4 B S . = S
‘ " i \Planned Dates: ‘
| Repair of Vehicle B : e [ | S [ S T A— - ——
G-16/22 | No-12-7335 (Denting | Nos 1 RFQ | HOPE 2 | Lac |Planned Days: |
‘ e ' Fund |
‘ & Painting) | ‘ ’ S S S —| — . —
i i i \Actual Dates: | }
- | | B I 8 M § ! - - i I - — 1
! Planned Dates:
Repair of Vehicle Own .
G-17/22 No-12-1172 (Engine, Nos 1 RFQ HOPE Fund 3 Ldc Planned Days:

Suspension & Brake)

‘Actual Dates:




Procurem

Contract

Total Time

Packagé Bescripbon of . ’ en " |Source of Estimated = Time Code for Not Used lnwtg/ Tender Tender Approvalto  Notification of  Signing of bl Tor
Procurement Unit ' Quantity | Approving : 3 Advertize ; ; to Contract Completion of
No Method : Funds  Costin Tk Process in Goods Opening Evaluation Award Award Contract y
Package: Goods &Type Authority Tender Signature Contract
1 2 3| &« [ s | 8 7 8 9 10 1 12 13 14 15 6 17 18
i ‘ \Planned Dates: i
‘ 1 L o | - . | _
| Procurement of 1 ' Own | . » } .
G-18/22 Vehicle (Car) Nos | 2 | OT™ BOD Fund 70 | Lac |Planned Days: {
i | N RIS TR = !
! ‘ }Actual Dates: \
|
Planned Dates: | ; |
| | |
Procurement of | Own | 7 ™ ; ‘
G-19/22 Veicle (SUVIJeep)| Nos 4 O™ BOD | Fund | 254 | Lac ‘Planned Days: | 1 , 1
i l Belent | e L e e
l ’ ‘ Actual Dates: | l
! I 1 } Planned Dates: ' .
Procurement of | ] ‘ G ‘ e —
G-20/22 | Vehicle (Jeepfor ' Nos | 2 OT™ BOD | 300 | Lac Planned Days: ‘ |
‘ ‘ Fund | 1
\ H/O) | e T R - — —
| | ~ Actual Dates: l ‘ ‘
Total Value of Goods Procurement: | - *' - - 774 72‘ Lacl - - : - - - : J‘ 5 | /\L . =
: R
A 2
S A= 21/570022 ¥ 01" 20
repared % Assistant General Manager Deputy“General Manager
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Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: IT Depertment

Annual Procurement Plan of 2022-2023

Budget Type: Own Fund

Procurement of: Goods

D:\Fahmi\H\Fahmi\APP\APP-Data Sheet-2022-2023

Description of Procurement| Contract | Source | Estimated . Invite/ Catn - Total Time to| Time for
Package h . ’ y . Time Code for|Not Used 3 Tender Tender |Approval to| Notification | Signing of .
No Procurement Package: | Unit | Quantity [ Method & | Approving of Cost in Tk Process Vi Boods Advertize Opening | Evaluation| Award it | Cotack Qontract Completion
Goods Type Authority | Funds (Lac) Tender Signature | of Contract
1 2 3 4 5 6 it 8 9 10 1 12 13 14 15 16 17 18
Core Firewall Nos 2 Planned Dates: 20-Sep-22 | 11-Oct-22 | 25-Oct-22 | 8-Nov-22 | 15-Nov-22 | 6-Dec-22 | 6-Dec-22 | 5-Apr-23
Core Router Nos 1 OTM Planned Days: 0 21 14 14 7 21 77 120
01  |Sever Farm Switch Nos 2 NCT BOD OWN 102.6 Actual Dates:
Distribution Switch Nos 1
Access Switch Nos 8
Server Nos 4 O™ Actual Dates:
o Rack and accessories | Nos 2 NCT . o »
Computer Nos 150 OTM Planned Dates: 20-Sep-22 | 11-Oct-22 | 25-Oct-22 | 8-Nov-22 | 15-Nov-22 | 6-Dec-22 | 6-Dec-22 | 5-Apr-23
03 NCT BOD OWN 165 Planned Days: 0 21 14 14 7 21 77 120
Actual Dates:
Printer Nos 150 OTM Planned Dates: 20-Sep-22 | 11-Oct-22 | 25-Oct-22 | 8-Nov-22 | 15-Nov-22 | 6-Dec-22 | 6-Dec-22 | 5-Apr-23
04 NCT BOD OWN 48 Planned Days: 0 21 14 14 7 21 77 120
Actual Dates:
UPS Nos 150 OTM Planned Dates: 20-Sep-22 | 11-Oct-22 | 25-Oct-22 | 8-Nov-22 | 15-Nov-22 | 6-Dec-22 | 6-Dec-22 | 5-Apr-23
05 NCT BOD OWN 82.5 Planned Days: 0 21 14 14 7 21 77 120
Actual Dates:
Branch Router Nos 263 OTM Planned Dates: 20-Sep-22 | 11-Oct-22 | 25-Oct-22 | 8-Nov-22 | 15-Nov-22 | 6-Dec-22 | 6-Dec-22 | 5-Apr-23
06 NCT BOD OWN 197.25  |Planned Days: 0 21 14 14 7 21 77 120
Actual Dates:
Cooling System-01 Nos 1 OTM Planned Dates: 20-Sep-22 | 11-Oct-22 | 25-Oct-22 | 8-Nov-22 | 15-Nov-22 | 6-Dec-22 | 6-Dec-22 | 5-Apr-23
07 NCT BOD OWN 120 Planned Days: 0 21 14 14 7 21 77 120
Actual Dates:
Total Value of Goods Procurement: 734 797.35
-
Prepare% B g Assistant General Mé(%—;nr’/ZOZZ_ Deputy.Gene?al Manager
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Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Annual Procurement Plan of 2022-2023

Procuring Entity Name: Common Services & Engineering Department

Budget Type: Own Fund
Procurement of: Works

| | | . | [ |
‘ - 1 \ | : | | Advertise | ; i \ | ‘ . ‘ :
Package RN ; | PRt Contrapt |Source of| Estimated | Time Code for = Pre-Quali Inwtgl Tender | Tender Approval to " Notification of | Signing of ‘ o M for
Procurement Unit | Quantity =~ Method  Approving ‘ . . | Advertise s \ ; ! 'to Contract | Completion of
No ‘ ; Funds | CostinTk |  Process (if Opening | Evaluation Award | Award | Contract .
Package: Works | &Type  Authority j \ ; . Tender ' Signature | Contract
‘ ‘ | ‘  applicable) | ‘ ‘ ‘ | ,
e 2 | 3| &4 | s | & | 71 8 | 9 | w0 | " | 12 | 13 14 15 16 7 | 18
e m . _ESL . T RO - SIS SRR, S— . L L e . e e T B
| . !Planned Dates: 01 Nov, 2022 | 08 Nov, 2022 | 08 Nov, 2022 | 13 Nov, 2022 | 14 Nov, 2022 | ‘ 29 Dec, 2022
. Distempering the own L | !
W-01/22 | Head Office Nos 1 RFQ HOPE Fund 6.00 Lac iPIanned D'ays: 0 T 0 5 1 | | 13 45
Building ‘ i i |
{Actual Dates: |
‘ |
Planned Dates: | ‘
Development of By =1
W-02/22 | GopalganjLand = Nos 1 RFQ HOPE i 6.00 Lac |Planned Days:
: ‘ Fund | i i nds | . e e Ll LR a
with Sand ‘ = =
|Actual Dates:
Planned Dates: ; 1
" ‘ e — — T — A‘ — =i —
W03y | Repair of Guishan |y RFQ HOPE | O™ | 600Lac |Planned Days: | |
Apartment \ Fund A T o - | _ . I I D
\ ; ‘
‘ \Actual Dates: 1 ‘ w |
i —————————— [ - | P e | - S - S | S——— —t. e i === = == =
Total Value of Works Procurement: | = - % = ‘. ‘ E
/'I
— -Zg’?/’
2| /OF/ 2022 d
Prepared ‘),b‘VV Assistant General Manager Deputy General Manager
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Annual Procurement Plan of 2022-2023

Ministry/Division: Ministry of Finance, Financial Institutions Division Budget Type: Own Fund
Procurement of: Services

Agency: Karmasangsthan Bank
Procuring Entity Name: Common Services & Engineering Department

xmcggions of 3 ‘ Procurementi Contract | ’ ‘ ‘ : i Opening | 1 ‘ | Total Time | Time for
Package  Procurement : - i " Source | Estimated | Time Code for | Advertise Proposal Proposal | . . . Signing of | I .
Unit | Quantity  Method | Approving ; | i Issue RFP , . Financial Negotiation | Approval | to Contract | Completion of
No Package: ‘ .- of Funds Costin Tk Process | EOI Opening Evaluation | - Contract . ‘
y &Type | Authority ‘ i | Proposal ‘ Signature Contract
Services ‘ | | ‘ i
4 [ ¢ fsf e 5 [ e |7V ® 1 8 L ow | w4 | @ | @ | w | # | ® | @ | @ [ 1w
; | w | Planned Dates: 11 Nov, 2021 |15 Nov, 2021 21 Nov, 2021| 21 Nov, 2021 | 23 Nov, 2021 | 28 Nov, 2021 |30 Nov, 2021 | 31 Dec, 2022
| Procurement of Renewal of | own ' T
S-01/22 | Transportation | Nos 02 | Framework | HOPE | Fund 25.00 Lac | Planned Days: 0 0 15 6 0 2 5 4 32 12 Months
Service contract 3 —
i Actual Dates:
J‘ Procurement of Rttt ‘ ! Planned Dates: Ogdj;; " 115 Jan, 2023 19 Jan, 2023 | 19 Jan, 2023 | 22 Jan, 2023 | 26 Jan, 2023 | 31 Jan, 2023 31 Jan, 2024
Servicesby | ' Own | AT (PO . T R (NUGEENCS SR WS I Nm——— ~
SRR Teopay || Fr;’)‘:t‘r:c‘:rk - HOPE 1 ping | 10700L8C M piannegpays: | 0 0 10 4 0 3 s | 5 | 12 Months
| Peon/Guard | ‘ ] Actual Dates: | ‘ | ‘ “
AE— - L - SON. (SIS ———— Wl sl | SUSESSSS (NS el - T e 1 SRR -
Total Value of Services Procurement: | - - 13200Lac 2§ = . = {2 of "g [ 51 - - -
. —
W~ 3| /O {2020
repared O ap Assistant Genera Manzger
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Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank -
Procuring Entity Name: Central Accounts & Fund Management Department

Annual Procurement Plan of 2022-2023

Budget Type: Own Fund

Procurement of: Services

Dosriggion of = Contract Openin S Total Time Time for
Package| Procurement = | Procurement .| Source | Estimated | Time Code for | Advertise Proposal Proposal ‘pe .g ® Signing of ;
] S Approving . Issue RFP . s Financial 5 Approval to Contract | Completion of
No Package: > [Method &Type ..~ |of Funds| Cost in Tk Process EQI Opening Evaluation = Contract .
. o Authority Proposal Signature Contract
Services <
1 2 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Procurement of Planned Dates: 26 Jan, 2023 | 05 Feb, 2023 | 05 Feb, 2023 | 05 Feb, 2023 05 Mar, 2023 | 12 Mar, 2023 24 June,2023
Services for
o RFP Own
S-01/22| Auditing the BOD 4,00 Lac |Planned Days: 0 15 10 0 0 28 7 60 104
(QCBS) Fund
Accounts by CA
Firms Actual Dates:
Planned Dates: 16 Nov, 2022 | 26 Nov, 2022 | 26 Nov, 2022 | 26 Nov, 2022 24 Dec, 2022 | 31 Dec, 2022 31 Mar,2023
Procurement of
Services for Credit RFP Own
: 7
S-02/22 Rating by Credit (cBs) BOD Fund 1.50 Lac |Planned Days 0 18 10 0 0 28 60 90
R Actual Dates:
Total Value of Services Procurement: - - 5.50 Lac - - - = = = s 5 .
. | /2 o:f/ 022
Assistant General Manage
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