Annual Procurement Plan of 2022-2023 (Revised as on 29.12.2022)

Ministry/Division: Ministry of Finance, Financial Institutions Division Budget Type: Own Fund
Agency: Karmasangsthan Bank : Procurement of: Goods
Procuring Entity Name: Common Services & Engineering Department .
- Procurem . ) .
Package Desaripfion of . . ent Contra.ct Source of| Estimated | Time Code for | Not Used Inwtef/ Tender Tender | Approvalto | Nofification of | Signing of Total Time | Time _for
Procurement -Unit | Quantity Approving . . Advertize . . to Contract | Completion of
No Method . Funds | Costin Tk Process in Goods Opening Evaluation Award Award Contract .
Package: Goods &Type Authority Tender . Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates: 15 Sep, 2022 | 29 Sep, 2022 | 13 Oct, 2022 | 27 Oct, 2022 | 03 Nov, 2022 |17 Nov, 2022 18 Dec, 2022
Printing &Supply of OTM Own N L )
G-01/22 Wall Calendar - Nos | 50,000 NCT HOPE Fund 19.46 | Lac |Planned Days: 0 14 e ?4 14 7 14 63 3
Actual Dates:
Planned Dates: ' 15 Sep, 2022 | 29 Sep, 2022 | 13 Oct, 2022 ! 27 Oct, 2022 | 03 Nov, 2022 | 17 Nov, 2022 18 Dec, 2022
Gazrz2 | PG BSupBly of | o g ogp | O™ pope | O | oo o [pames Days: 0 14 14 14 7 14 6 | a1
Note Book NCT Fund L U
Actual Dates:
Planned Dates: 02 Oct, 2022 | 09 Oct, 2022 | 09 Oct, 2022 | 13 Oct, 2022 | 13 Oct, 2022 |27 Oct, 2022
; fPrinting & Supply of Own - 7 - o - .
G-03/22 | Printed Stationery Nos | 4150 | RFQ HOPE ' Fund 3 | Lac |Planned Days: 0 7 0 4 0 11 14
; : > ¢ Actual Dates: 3 !
E—— ,__!} e s e ..~ - ,; - — _j__ - i, —_ ,.,_.,;, _— e — e i e — —_ —_——
: . o : r Planned Dates: 01 Dec, 2022 | 04 Dec, 2022 | 04 Dec, 2022 | 08 Dec, 2022 | 08 Dec, 2022 15 Dec, 2022
Repair of Vehicle ,‘ , - Lo
No-13-3723 | Own : _
G-04/22 (Suspension & Nos 1 DCM HOPE Fund 2 | Lac |Planned Days: 0 3 0 4 0 7 7
Brake) I N
Actual Dates:
I !
—t— ! i
i Planned Dates: : 01Dec, 2022 | 08 Dec, 2022 | 08 Dec, 2022 | 12 Dec, 2022 | 12 Dec, 2022 | 26 Dec, 2022
PP I . : - )
G522 ; Fming & Supply of} ot g0 1 Req | mopE | O™ 1 5 | Lac Ipramed Days: 0 7 0 4 0 11 14
Printed Stationery | Fund L - i 1 o ~ L »
» . 1‘ ! ' |Actual Dates: - ! i ;
i I R ; . 1 i ! |

ﬂ 1 ‘4%\ cﬁ/



Description of ' ' Procrem Contract I Invite/ Total Time |  Time for
Package escription Dy . ent . |Source of, Estimated | Time Code for | Not Used . Tender Tender Approval to | Notification of | Signing of e ,0
Procurement - Unit | Quantity Approving . . Advertize ) . to Contract | Completion of
No Method . Funds | Costin Tk Process in Goods Opening Evaluation Award Award Contract .
Package: Goods &Type Authority Tender Signature Contract
1 2 3| 4.1 5 6 7 8 9 10 11 12 13 1 s 16 17 18
L Planned Dates: 03 Jan, 2023 | 17 Jan, 2023 | 31Jan, 2023 | 14 Feb, 2023 | 21 Feb, 2023 | 21 Mar, 2023 20 April, 2023
Printing & Supply of '
Ledger, Register, O™ Own )
G-06/22 File Cover, Siip Nos | 55,700 NCT HOPE Fund 23.98 | Lac |Planned Days: 0 14 14 14 | 7 28 77 30
Book etc
: Actual Dates:
P“gﬁng &Ai“!"”y of Planned Dates: 03 Jan, 2023 | 17 Jan, 2023 | 31Jan, 2023 | 14 Feb, 2023 | 21 Feb, 2023 |21 Mar, 2023 20 April, 2023
orm, Advice, S A }
Notice, Pass Book, O™ Own i
G-07/22 Citizen Charter, Nos | 189,150 NCT HOPE Fund 23.44 | Lac |Planned Days: 0 14 14 14 7 2 77 30
Ledger, Envelope ) ‘ N
otc Actual Dates:
. Planned Dates: 03 Jan, 2023 | 17 Jan, 2023 | 31 Jan, 2023 | 14 Feb, 2023 i 21 Feb, 2023 | 21 Mar, 2023 20 April, 2023
Printing & Supply of o _ b
Cash Voucher, OT™ Own ) .
G-08/22 ACR Form, Deposit Nos | 231,300 NCT HOPE Fund 24.16 | Lac |Planned Days: 0 14 14 14 7 28 m -30
Slip Book etc
Actual Dates:
i 7 ~
Planned Dates: 01Jan, 2023 | 08 Jan, 2023 | 08 Jan, 2023 | 15 Jan, 2023 | 18 Jan, 2023 45 Feb, 2023
Goopa | PrecrEmentol et 45 kea | HorE | O | 3 | Luo lplamed Days: 0 7 0 71 3 17 28
Furniture Fund B N o
f Actual Dates: !
Planned Dates: f 1 15Jan, 2023 | 22 Jan, 2023 | 22 Jan, 2023 | 29 Jan, 2023 01 Feb, 2023 | 01 Mar, 2023
. ] E— - |
G0z | POl o us L Reg | Hore | 9™ | | Lao plarmed Days: | 0 7 0 73 17 2
Furniture ] Fund ) ol .
Actual Dates:
Planned Dates: 05 Mar, 2023 | 12 Mar, 2023 | 12 Mar, 2023 | 19 Mar, 2023 | 22 Mar, 2023 19 Apf, 2023
Procurement of Own ) 1
G-12/22 Fumniture Nos | 45 RFQ . HOPE Fund 3 | Lgc |Planned Days: 0 7 0 7 3 J 17 28
| S _ R B—
] |Actual Dates: | !
- — bl — : SRS I ; ——— N ]
AN 2 N




| Description of Procurem Contract Invite/ Total Time Time for
Package ! escription . . ent . |Source of| Estimated | Time Code for | Not Used . Tender Tender Approvalto | Notification of Signing of i me' i
Procurement Unit | Quantity Approving . . Advertize . A to Contract , Completion of
; Method . Funds | Costin Tk Process in Goods Opening Evaluation Award Award Contract .
. Package: Goods &Type Authority . Tender Signature Contract
1 2 3] 4. s 6 7 8 | 9 10 11 12 13 14 15 16 7| 18
Planned Dates: 02 Apr, 2023 | 15Feb, 2023 | 15 Feb, 2023 | 22 Feb, 2023 | 23 Feb, 2023 9 Mar, 2023
GHaia | Replacementof ] Rra | HOPE | 9" 5 | Lac |plemned Days 0 14 0 7 1 22 14
i Photocopy Machine Fund anned Days:
Actual Dates:
Planned Dates: 02 Apr, 2023 | 09 Apr, 2023 | 09 Apr, 2023 | 16 Apr, 2023 | 16 Apr, 2023 30 Apr, 2023
_ - PO _— S
Prinfing & Supply of Own ; i f}
G-14/22 Annual Report Nos | 600 RFQ HOPE Fund 15 | Lac flfa?ned Days: 0 7 ] 0 7 _““ f)“ 14 B ] 14
Actual Dates: '
. . Planned Dates: 10 May, 2023 | 08 May, 2023 | 08 May, 2023 | 15 May, 2023 | 16 May, 2023 ‘! 13 June, 2023
Repair of Vehicle o L R - |
No- 13-3723 Own I
G-15/22 (Suspension & Nos 1 RFQ HOPE Fund 3 | Lac [Planned Days: 0 7 70 7 1 ‘15 ]
Brake) B B o
Actual Dates: /}
Planned Dates: 18 May, 2023 | 25 May, 2023 | 25 May, 2023 | 30 May, 2023 | 31 May, 2023 28 Jung, 2023
Gaprz | Frocurementof | | keq | pope | Own 3 | Lac |Planned Days: 0 7 0 5 1 13 2°
Furniture Fund L B B S N
Actual Dates:
!
S R S - S S .
Planned Dates:
Repair of Vehicle o - e
No- 11-4046 Own )
G~17/22 (Suspension & Nos _ 1 RFQ HOPE Fund | -° | Lec [Planned Days: 3
Brake) o (
Actual Dates: ’
Planned Dates: ' [
Repair of Vehicle own » [ —
(3-18/22 | No-12-7335 (Denting| Nos 1 RFQ HOPE Fund 2 | L’glc Planned Days: | i
& Painting) un ‘ - A,L,, i S ‘ ]
V ' |Actual Dates: | |
L ,_A_,J R R L S LU WS B S - e G




- Procurem : ] | N
Package Descripion of . . ent Contra}ct Source of| Estimated | Time Code for | Not Used Invnte./ Tender Tender ! Approval to | Notification of Signing of Total Time j Time ]‘or
Procurement Unit | Quantity Approving . \ Advertize R . ‘ ! to Contract | Completion of
No Method . Funds { Costin Tk Process in Goods Opening Evaluation =~ Award |  Award Contract . !
Package: Goods &Type Authority Tender X Signature i Contract
1| 2 3| 4 5 | 6 7 8 9 0 | 1 12 13 14 15 6 | 17 | s
. Planned Dates:
Repair of Vehicle Own B
G-19/22 | No-12-1172 (Engine, | Nos 1 RFQ HOPE 3 | Lac |Planned Days:
. Fund
Suspension & Brake)
Actual Dates:
Planned Dates:
Procurement of Own . o T o
G-20/22 Vehidie (Car) Nos 2 o™ BOD Fund 70 | Lac |Planned Days: - B i
Actual Dates; '
Total Value of Goods Procurement: - - - 200.29| Lac - - - R R . . . . .
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Annual Procurement Plan of 2022-2023 (Revised as on 29.12.2022)

Ministry/Division: Ministry of Finance, F'inancial Institutions Division

Agency: Karmasangsthan Bank .
Procuring Entity Name: Common Services & Engineering Department

Budget Type: Own Fund
Procurement of: Works

Description of | Procurement { Contract Adverise Invite/ Total Time|  Time for
Package Scripto . . a Source of| Estimated | Time Code for | Pre-Quali ] Tender Tender - Approvalto | Nofification of | Signing of o
. Procurement Unit | Quantity | Msthod | Approving . . Advertise . . to Contract| Completion of
No . Funds | Costin Tk Process (if Opening Evaluation Award Award Contract | .
Package: Works &Type Authority A Tender Signature |  Contract
applicable)
1 2 3 | 4 5 8 7 9 10 1 12 13 14 15 16 17 18
: Planned Dates: 01 Nov, 2022 | 08 Nov, 2022 | 08 Nov, 2022 | 13 Nov, 2022 | 14 Nov, 2022 29 Dec, 2022
Distempering the Own ]
W-01/22|  Head Office Nos 1 RFQ HOPE Fund - Planned Days: 0 7 0 5 1 ' 13 45
Building ]
Actual Dates:
Devel tof Planned Dates:
evelopment of - _ N
W-02122 | GopalganjLand | Nos | 1 REQ HopE | Own Planned Days: )
. Fund
with Sand
|’ Actual Dates:
- i _ L
; Planned Dates:
Repair of Gulshan Own N N
W-03/22 Apartment Nos | 1 RFQ HOPE Fund Planned DaXs: L i - ) -
i Actual Dates:
t i o |
Total Value of Works Procurement; - - - - - - - - - - - .
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Annual Procurement Plan of 2022-2023 (Revised as on 29.12.2022)

Ministry/Division: Ministry of Finance, Financial Institutions Division
Agency: Karmasangsthan Bank
Procuring Entity Name: Common Services & Engineering Department

Budget Type: Own Fund
Procurement of: Services

Descrption of Procurement | Contract Openin Total Time Time for
Package! Procurement - . .1 Source | Estimated | Time Code for | Advertise Proposal Proposal _p .g - Signing of .
- Unit | Quantity{ Method Approving . Issue RFP . . Financial | Negotiation | Approval to Contract | Completion of
No Package: .. |of Funds| Costin Tk Process EQI Opening Evaluation Contract .
. &Type Authority Proposal Signature Contract
Services
1 2 3 4 | s 6 7 8 9 10 1 13 4 | 15| 15 B 18 19|
Planned Dates: 1 Nov, 2021 |15 Nov, 2021 | 21 Nov, 2021| 21 Nov, 2021 | 23 Nov, 2024 {28 Nov, 2021]30 Nov, 2021 31 Dec, 2022
Procurement of Renewal of Own ‘
§-01/22 | Transportation | Nos 02 | Framework | HOPE Fund 25.00 Lac | Planned Days: 0 0 15 6 0 2 5 4 32 12 Months
Service | confract : e | —t—
! Actual Dates:
Procur.ementof ' Renewal of Planned Dates: Ogoizn, 15 Jan, 2023 | 19 Jan, 2023 | 19 Jan, 2023 | 22 Jan, 2023 | 26 Jan, 2023 | 31 Jan, 2023 /3 31 Jan, 2024
Soop | Semvicesby | 9% |F ik [ HOPE | O" 407001 - - - -
Temporary | 0 fgg‘r‘:r;g Fund | """ "% Planned Days: | 0 0 10 4 0 3 4 5 26 12 Months
Peon/Guard Actual Dates:
Total Value of Services Procurement: - - | 132.00 Lac - - - - - - - - - -
/ :
ﬁ -
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Annual Procurement Plan of 2022-2023 (Revised as on 29.12.2022)
Ministry/Division: Ministry of Finance, Financial Institutions Division
Agency: Karmasangsthan Bank

Budget Type: Own Fund
Procurement of: Services

Procuring Entity Name: Central Accounts & Fund Management Department :
Description of Contract Operin 5 Total Time | Time f
Package| Procurement Unit % Procurement Approvin Source | Estimated | Time Code for | Advertise Issue RFP Proposal Proposal Fir[: ancigl E Approval Signing of { oCa tlmi c m;et‘or ‘
No Package: § Method &Type Pp . g of Funds| Costin Tk Process EOQI Opening Evaluation a & PP Contract o. ontract | Gomplefion o
. Authority Proposal ) Signature Contract
Services =
1 2 3 4 5 8 7 8 9 10 11 12 13 14 15 16 17 18 19
Procurement of Planned Dates: 01 Mar, 2023 | 08 Mar, 2023 | 08 Mar, 2023 | 08 Mar, 2023 05 Apr, 2023 | 12 Apr, 2023 28 June, 2023
Services for REP own -
| §-0122| Audiingthe | mm/| 2 BCD 4.00 Lac [Planned Days: 0 0 7 0 0 28 7 42 77
(QCBS) Fund
Accounts by CA
Firms Actual Dates:
Procurement of Planned Dates: 16 Nov, 2022 ( 26 Nov, 2022 | 26 Nov, 2022 | 26 Nov, 2022 24 Dec, 2022 | 31 Dec, 2022 ‘ m "31 Mar,2023
Services for Credit RFP Own \
. Pl Days: 0
§-02/22 Rating by Gredit mm| 1 (QCBS) BOD Fund 0.50 Lac |Planned Days 0 0 1 0 0 28 7 45 90
Rating Agencies Actual Dates:
Total Value of Services Procurement: - - 450 Lac - - - - - - - - - -
o AT P .
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