Annual Procurement Plan of 2023-2024

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: Common Services & Engineering Department

Budget Type:

Own Fund

Procurement of: Goods

Description of Procurem Contract | f x Invite/
Package escnpd o . en """ Source of Estimated | Time Code for | Not Used - i Tender
. Procurement Unit © Quantity Approving . ‘ | . i Advertize .
No Method | . Funds  Costin Tk Process | in Goods - Opening
Pgckage: Goeds - . Authority : i Tender
; &Type ‘ |
g 2 3 4 5 6 7 8 9 0 11 12
; iPlanned Dates: 17 July, 2023 © 24 July, 2023 ;
i | i !
T i ! | i
GOty Froowementol oo a4 mr@ HOPE O 235 Lakh|Planned Days: | 0 7
‘ Furniture Fund | : | ‘
iActuaI Dates: |
i i i i 1 S - i E
rinting &Supply of | Planned Dates: 16 Aug, 2023 30 Aug, 2023
Ledger, Register, - I OTM ' Own . i B o
G-02/23 File Cover, Nos | 33,400 NCT HOPE i Fund | 11.73 1 LakhiPlanned Days: | ’ 0 , 14
Envelope etc } | } Actual Dates:
Srinting &Supply of . Planned Dates: 16 Aug, 2023 | 30 Aug, 2023
| 1 ; Ll ‘ : .- - i
Form, Advice, " OTM Own | 1 : ‘ \
-0 o ' ‘ | O Co 1 |
G-03/23 Notice, Pass Book, Nos ' 45,350 | NCT HOPE . Fund 17.76 Lakh!'PrlarrmPfq Days | , 0 14 |
. Citizen Charter etc ‘ \ ‘ Actual Dates: | ;
, | o | ! |
 Brinting &Supply of Planned Dates: - 16 Aug, 2023 30 Aug, 2023
Cash Voucher OTM Own ; ‘ -
04 ’ ! 113.23 Lab :
G-04/23 ACR Form, Deposit Nos 371,000 : NCT HOPE Fund | 3.23 | Lakh Planned Days: ‘ . 0 14
Slip Book etc ‘Actual Dates: :
| ‘Planned Dates: ' 14Sep, 2023 28 Sep, 2023
| . i .
Printing & Supply of ‘ 1 OTM HOPE Own n | o
G-05/23 Wall Calendar Nos 80,000 ONCT HOPE Eund 40 LakhlPIanned Days: i 0 14
: |Actual Dates:
Planned Dates: 14 Sep, 2023 | 28 Sep, 2023
Gopry | ming & Supplyof g 000 22? HOPE i?:;’; 55 Lakh Planned Days: o 14

Note Book

Actual Dates:

<

1 ‘
Notification of

Tender Approval to
Evaluation Award Award
13 14 15

24 Juiy, 2023 26 July, 2023 | 27 July, 2023

0 2 ; 1
| e
06 Sep, 2023 | 20 Sep, 2023 27 Sep, 2023 -
7 14 7 1
- b RN ul
i
_ [
06 Sep, 2023 | 20 Sep, 2023 | 27 Sep, 2023

4
A
T
|

06 Sep, 2023 20 Sep, 2023 | 27 Sep, 2023

7 14 j 7
120ct, 2023 26 Oct, 2023 ' 02 Nov, 2023
14 14 7
120ct, 2023~ 26 Oct, 2023 ' 02 Nov, 2023
14 14 7

&

Sining of Total Time i Time for
ﬁ'g 9% 1o Contract Completion of
Contract * . ! )
Signature | Contract
16 “7 ! 18 )
i 24 Aug, 2023
10 28
25 Oct, 2023 | 25 Nov, 2023
28 70 31
25 Oct, 2023 25 Nov, 2023
28 70 Ky
25 Qct, 2023 25 Nov, 2023
28 70 K}
16 Nov, 2023 17 Deg, 2023
14 63 3
46 Nov, 2023 17 Dec, 2023
14 63 K

)
A



“Procurem | | | ) |

‘ ! |
iotion of : | | - Lo T i i
Package Description o , ent Contract ‘Source of Estimated = Time Code for  Not Used Inv:te./ Tender ©  Tender | Approvalto : Nofificationof i Signingof otal Time Time for
Procurement Unit  Quantity Approving ! ) Advertize . . 1 to Contract - Completion of
) Method i Funds  Costin Tk Process in Goods . Opening Evaluation | Award Award Contract .
Package: Goods 8Type Authority Tender | Signature Contract
1 2 3 4 5 . 6 g 8 9 10 1 ‘ 2, 1 5 1 7 18
‘ {Planned Dates: 01 Oct, 2023 ‘ 150ct, 2023 22 0ct, 2023 05Nov, 2023 12 Nov, 2023 10 Dec, 2023 | 16 Mar, 2024
~ Replacement of Own | i ‘ . ‘ : | .
G-07/23  Vehicle {SUV/Jeep . Nos 1 DCM BOD ' 150 Lakh|Planned Days: | 0 : 14 : 7 14 7 i 28 70 i 90
Fund ! ‘ 1 v | | | |
for HIO) ; ; | ; : | | i
: ‘Actual Dates: - ‘ ‘ |
Planned Dates: 01Nov, 2023 15Nov, 2023 | 22 Nov, 2023 06 Dec, 2023 | 13 Dec, 2023 110Jan, 2024 ‘ 09 Apr, 2024
| Replacement of Own ! ! 5 ' ’ ‘
Gospy epacementol ., o BOD """ 80 :Lakh Planned Days: 0 14. 7 1 7 28 0w
Venicie (Car) Fund ‘ ; i |
; ‘ Aotual Dates: ‘
‘ i \Planned Dates: 01 Nov, 2023 ; 15 Nov, 2023 22 Nov, 2023 ‘ 06 Dec, 2023 13 Dec, 2023 10 Jan, 2024 | : 09 Apr, 2024
‘ i | ! : - ‘ - i - ;
Gogs hepacementof oM BOD ‘ Own - 409 Lakh Plamned Days: o 1 7, w1 28 090
i Vehicle (Microbus) ! ‘ Fund } ‘ | R T B
] i ‘Actual Dates: | ! ‘
‘ : . ; . ,, T 1‘ I - . [
i ‘ ; ‘ ; ‘Planned Dates: | - 07 Nov, 2023 14 Nov, 2023 | 14 Nov, 2023 i 19 Nov, 2023 . 20 Nov, 2023 ‘ 18 Dec, 2023
| ‘ | ‘ ‘ o ! ‘ ' ‘\ T S
Gaops  rocuementof oo 4 | RFQ | HOPE | O 3 ‘Lakh Planned Days: ; o | 7 0 | 5 1 : 13 | 8
§ Furniture i 1 Fund ) : i A — . o i ]
! ? i Actual Dates \ j
| | o S % | ; - | S
| | ; ‘ ‘Planned Dates: ‘ 15 Jan, 2024 ; 22 Jan, 2024 22 Jan, 2024 © 29 Jan, 2024 | 01Feb, 2024 | | 29 Feb, 2024
Prlntlng & Supply of‘ 3 | Own i - '1 ' 3 ' ' o ! :
G-11/23 Printed Statnonery Nos . 4150 = RFQ | HOPE Fund 299 Lakh‘PIanned Days: ‘ 0 7 | 0 . 7 ! 3 e | 17 I 28 7
‘ iActuaI Dates: | ; i ‘
‘ P|anned Dates: . 08 Feb, 2024 22 Feb, 2024 | 07 Mar, 2024 28 Mar, 2024 04 Apr, 2024 * 18 Apr, 2024 1 19 May, 2024
Replacement of O™ - Own : ‘ ! : ) ‘ : ' -
G-12/23 Generator i Nos 1 ONeT BOD | Fund 5 Lakh Planned Days: | 0 : 14 | 14 | 21 | 7 14 70 , 3
| Actual Dates: ;
i I i | . ; i
: | Planned Dates: 05 Mar, 2024 . 12 Mar, 2024 12 Mar, 2024 ~ 19 Mar, 2024 - 21 Mar, 2024 | ; | 18 Apr, 2024
Gz oowementof oo 45 mFQ HOPE O™ g3 LaKh Planned Days: 0 7 0 7 ) o6 8
Furniture i Fund | . ‘ i ‘ L

Actual Dates:




I R | ] ! 1 k i ‘
Pr m ! | | . i | 1 o
! ocure invite/ | Total Time | Time for

Description of Contract . - * - L .
; ! : Estimated T
Package Procurement Unit - Quantity | ent Approving Sclurce of; Es imate Time Code for Not Used Advertize endgr |end§r Approval to - Notification of ©  Signing of to Contract | Completion of
No : : Method . Funds : Costin Tk Process in Goods Opening Evaluation Award Award Contract . i
Package: Goods ; 8Type Authority Tender Signature |  Contract
1 2 3 4 s 87 8 9 o o1 1201 u . 15 6 17 18
| .Planned Dates: 15 Jan, 2024 22 Jan, 2024 22 Jan, 2024 29 Jan, 2024 | 01Feb, 2024 . 01 Mar, 2024 .
Printing & Supply of o Own . : : ‘ | .
n_4 I . ! . n
G-14/23 Printed Stationery Nos 3200 RFQ  HOPE Fund 2.98 Lakh;Plannea Days: ‘ e 7 ‘ 0 7 : 3 | 17 28
‘ |Actual Dates: ‘
?Planned Dates: -2 Apr, 2024 9 Apr, 2024 9Apr, 2024 | 16 Apr, 2024 - 16 Apr, 2024 30 Apr, 2024
prin . om | | | |
G5y g &Supolyof gy Rrq  HoPE " 45 Lakh Planned Days: 0 7. 0 7 0 14 14
Annual Report ‘ Fund | ; ‘ | : )
| Actual Dates: ‘ ‘
; Planned Dates: | 08 May, 2024 | 22 May, 2024 © 22 May, 2024 23 May, 2024 26 May, 2024 ‘ | 23 June, 2024
Gipps  oouremeniol . o 4 RFQ  HOPE |, OW | 283 Lakh Planned Days: o 1 0 2 3 19 8
Furniture ‘ : Fund | ; i | o L Pl : : | N —
! | \Actual Dates: ! } ‘ i ;
R s Cops | ) ! ] ! ! \ —
Total Value of Goods Procurement: - i - |441.90] Lakh - L. - ‘ - } - - - | - 1 - .
! | i : | | !
/
=
parel by Assistaht General Manager
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Annual Procurement Plan of 2023-2024

Ministry/Division: Ministry of Finance, Financial Institutions Division Budget Type: Own Fund
Agency; Karmasangsthan Bank Procurement of: Goods
Procuring Entity Name: IT Depertment
Package No Description of Procurement Unit Quantity Procurement A%;Txﬁg Source of | Estimated Costin{ Time Code for | Not Used in A(?jnvgiie Tendler Tender Approval to | Notification of Signing of To(t:a;rjtlr:; © CO;‘S:J;); of
Package: Goods Method & Type . Funds Tk {Lakh) Process Goods Opening Evaluation Award Award Contract j ~
Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
UTM Licenses Nos 2 oTM 30]Planned Dates: 4-Jul-23 25-Jul-23 14-Aug-23 21-Aug-23 28-Aug-23 18-Sep-23 18-Sep-23 3-Oct-23
01 ATP Licenses Nos 5 NCT BOD OWN 2% Planned Days: 0 21 20 7 7 21 76 15
Actual Dates:
O™ Planned Dates: 20-Sep-23 11-0ct-23 25-Oct-23 8-Nov-23 15-Nov-23 6-Dec-23 6-Dec-23 4-Apr-24
02 Core Barking Solution Nos 1 NCT BOD OWN 1500[Planned Days: 0 - 21 14 14 7 24 . 77 120
Actual Dates:
oTM Planned Dates: 20-Sep-23 11-Oct-23 25-Oct-23 8-Nov-23 15-Nov-23 6-Dec-23 6-Dec-23 4-Apr-24
03 Branch Router Nos 300 NCT BOD OWN 300|Planned Days: 0 21 14 14 7 21 77 120
Actual Dates;
oM Planned Dates: 20-Sep-23 11-Oct-23 25-Oct-23 8-Nov-23 15-Nov-23 6-Dec-23 6-Dec-23 4-Apr-24
04 SLA Nos 1 NCT BOD OWN 30jPlanned Days: 0 21 14 14 7 21 77 120
Actual Dates:
OTM Planned Dates: 20-Sep-23 11-Oct-23 25-0ct-23 8-Nov-23 15-Nov-23 8-Dec-23 6-Dec-23 4-Apr-24
05 Data Connectivity Nos 300 NCT BOD OWN 136.8|Planned Days: 0 21 14 14 7 21 77 120
Actual Dates:
OTM Planned Dates: 20-Sep-23 11-Oct-23 25-0ct-23 8-Nov-23 15-Nov-23 6-Dec-23 6-Dec-23 4-Apr-24
06 Servers & Others Nos 6 NCT BOD OWN 210]Planned Days: 0 21 14 14 7 21 77 120
Actual Dates:
O™ Planned Dates: 10-Dec-23 17-Dec-23 17-Dec-23 21-Dec-23 24-Dec-23 26-Dec-23 26-Dec-23 30-Dec-23
a7 internet for Branch Nos 2 NCT BOD OWN 15|Planned Days: 0 7 0 4 3 2 16 4
Actual Dates:
oTM Planned Dates: 10-Dec-23 17-Dec-23 17-Dec-23 21-Dec-23 24-Dec-23 26-Dec-23 26-Dec-23 30-Dec-23
08 WAN Switch "1 Nos 2 NCT BOD OWN 3|Planned Days: 0 7 0 4 3 2 16 4
Actual Dates:
OTM Planned Dates: 10-Dec-23 17-Dec-23 17-Dec-23 21-Dec-23 24-Dec-23 26-Dec-23 26-Dec-23 30-Dec-23
09 2Ton AC Nos 2 NCT BOD OWN 8|Planned Days: 0 7 0 4 3 2 16 4
Actual Dates:
Planned Dates: 10-Dec-23 17-Dec-23 17-Dec-23 21-Dec-23 24-Dec-23 26-Dec-23 26-Dec-23 30-Dec-23
10 Internet at DC Nos 2 RFQ HOPE OWN 24{Planned Days: 0 7 0 4 3 2 16 4
Actual Dates: .
Planned Dates: 10-Aug-23 17-Aug-23 17-Aug-23 21-Aug-23 24-Aug-23 26-Aug-23 26-Aug-23 30-Aug-23
1 Data Connectivity Nos 2 RFQ HOPE OWN 0.3|Planned Days: 0 7 0 4 3 2 16 4
Actual Dates:
O™ Planned Dates: 4-Jul-23 11-Jul-23 11-Jul-23 15-Jul-23 18-Jul-23 20-Jul-23 20-Jul-23 24-Jui-23
12 SMS Service 1 NCT HOPE OWN 6|Planned Days: * 0 7 0 4 3 2 ?6 4
Actual Dates:
Total Value of Goods Procurement: 623 2265.5 .
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Annual Procurement Plan of 2023-2024

Ministry/Division: Ministry of Finance, Financial Institutions Division Budget Type: Own Fund

Agency: Karmasangsthan Bank ’ Procurement of: Works
Procuring Entity Name: Common Services & Engineering Department

Package Description of . . Procurement Contrapt Source of Estimated Time Code for Advems‘e. ln\”t?/ Tender Tender Approvalto  Notification of ~ Signing of Total Time  Time Tor
) Procurement Unit  Quantity Method Approving Funds  Costin Tk Brocess Pre-Quali (if  Advertise Openin Evaluation Award Award Contract to Contract Completion of
Package: Works &Type Authority applicable) Tender . pening ' Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Planned Dates: 24 Aug, 2023 07 Sep, 2023 07 Sep, 2023 12 Sep, 2023 14 Sep, 2023 13 Dec, 2023
Construction of Own
W-01/23 Boundary wall for ~ Nos 1 RFQ HOPE 6.00 Lakh Ptanned Days: 0 14 0 5 2 21 90

Fund
Gopalganj Land un
Actual Dates:
Maintenance and Planned Dates: 30 Aug, 2023 13 Sep, 2023 13 Sep, 2023 18 Sep, 2023 21 Sep, 2023 20 Dec, 2023
W.ogrpy Renovation Works - o RFQ  HOPE O™ 600Lakn Planned Days: 0 14 0 5 3 2 %
of Karmasangsthan Fund
Bank Bhabon Actual Dates:
Planned Dates: 08 Feb, 2024 22 Feb, 2024 22 Feb, 2024 23 Feb, 2024 29 Feb, 2024 29 May, 2024
Development of own

W-03/23  GopalganjLand ~ Nos 1 RFQ HOPE 6.00 Lakh Planned Days: 0 14 0 4 3 21 90

F
with Sand filling und
Actual Dates;
Total Value of Works Procurement: - - 18.00 Lakh - - - - - - - - -
Prepared by Assistant General Manager
Sy R “E"‘ﬁ_ ! (T3 QR QW ATH)
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Annual Procurement Plan of 2023-2024

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Procuring Entity Name: Common Services & Engineering Department

Budget Type: Own Fund
Procurement of: Services

Description of

- Procurement | Contract

Package  Procurement Unit Quantity  Method  Approving
No Package: &Type  Authorit
Services y
2 3 4 5 6
Procurement of OTM
S-01/23  Transportation ~ Nos 02 HOPE
. (NCT)
Service
Procurement of
Services by i O™
- 95 | HOPE
502123 Temporary Nos | (NCT)
Peon/Guard 1

Total Value of Services Procurement:

Source

iof Funds-

Own

Fund

Estimated  Time Code for . Advertise ¥ REP
Costin Tk Process EOl Ssue
8 9 10 11
Planned Dates: ‘ 1266\2[;9’
50.Lakh  PlannedDays: 0 | 0
i i
1 ‘ Actual Dates: '
‘ ‘ 01 Nov
1 Planned Dates: : '
; i . 2023
| 107ILakh : T
3 | Planned Days: 0 + 0
Actual Dates: ‘
157  Lakh | . - -

24 Aug, 2023 31 Aug, 2023 31 Aug, 2023 03 Sep, 2023 07 Sep, 2023 10 Sep, 2023

L

I

Proposal
Opening

i2

Proposal

Evaluation

13

Total Time |

Opening Sianing of Time for
Financial . Negotiation = Approval 9GO, Contract | Completion of
Contract ' . i
Proposal Signature Contract
4 15 ‘ 16 17 8 19

30 June, 2024

14 7 o3 4 3 31 08 Months
| |
15 Nov, 202322 Nov, 2023, 22 Nov, 2023 | 26 Nov, 2023 129 Nov, 2023 06 Dec, 2023 | 31 Jan, 2025
i R ! L R i .
w7 o 4 3 7 35 12 Months

)
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Annual Procurement Plan of 2023-2024

Ministry/Division: Ministry of Finance, Financial Institutions Division Budget Type: Own Fund

Agency: Karmasangsthan Bank Procurement of: Services

Procuring Entity Name: Central Accounts & Fund Management Department

Description of . c ) )
Package | Procurement - % Procurement Contrgct Source | Estimated | Time Code for | Advertise Proposal Proposal O‘pemrl\g. % Signing of Total Time | Time for
Unit! & Approving . Issue RFP . : Financial = Approval to Contract | Completion of
No Package: S [Method &Type . |of Funds| Costin Tk Process EOI Opening Evaluation o Contract .
i &) Authority Proposal @ Signature Contract
Services _ =z
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Procurement of Ptanned Dates: 27 Jan, 2024 | 06 Feb, 2024 | 06 Feb, 2024 | 06 Feb, 2024 05 Mar, 2024 | 12 Mar, 2024 24 June,2024
Services for REP Own
S-01/23 Auditing the mmi 2 BOD 5.50 Lakh {Planned Days: 0 15 10 0 0 28 7 60 104
(QCBS) Fund
Accounts by CA
Firms Actual Dates:
Total Value of Services Procurement: - - 5.50 Lakh - - - - -
P
Praparedhy Assistant General Manager
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