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Annual Procurement Plan of 2019-2020

Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank

Budget Type: Own Fund
Procurement of: Goods

Procuring Entity Name: Common Services & Engineering Department
Package Dsrption of . : Procurement Conlrept Source of | Estimated | Time Code for | Not Used in Inwtg! Tender Tender Approval to | Notification of | Signing of G L for
No Riopdremeol S 3 Qlsaniny Method &Type Appraving Funds | Costin Tk Process Goods Ak Opening Evaluation Award Award Contract conlact | Conpliticn of
Paciiage: Goods Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Printing &Supply Planned Dates: 01 Sept, 2019 | 15 Sept, 2019 [ 29 Sept, 2019 [ 13 Oct, 2019 | 20 Oct, 2019 | 17 Nov, 2019 15 Dec, 2019
: of Ledger ) OTM :
G-01/19 Register, File Nos | 198,550 NCT HOPE | Own Fund [ 20.60 Lac [Planned Days: 0 14 14 14 7 28 77 28
Cover, Envelope Actual Dates:
Pfripﬁﬂg &Supply Planned Dates: 01 Sept, 2019 15 Sept, 2019 | 29 Sept, 2019 | 13 Oct, 2019 | 20 Oct, 2019 [ 17 Nov, 2019 15 Dec, 2019
of Form, Advice. OTM
G-02119 Nolics, Pass Nos | 2,43,900 NCT HOPE | OwnFund | 11.86 Lac |Planned Days: 0 14 14 14 7 28 77 28
Book, Cilizen Actual Dates:
Printing &Supply Planned Dates: 01 Sept, 2019 | 15 Sept, 2019 | 29 Sept, 2018 | 13 Oct, 2018 | 20 Oct, 2019 | 17 Nov, 2019 15 Dec, 2018
¢f Cash Voucher, OTM
G-0319]  AcRForm, | Nos | 68,000 NCT HOPE | OwnFund| 17.09Lac [Planned Days: 0 14 14 14 7 28 77 28
{3 posit Sfip Book Actual Dates:
aln
Planned Dates: 02 Oct, 2019 | 17 Oct, 2019 | 31 Oct, 2019 | 14 Nov, 2019 | 21 Nov, 2019 | 5 Dec, 2019 21 Dec, 2019
x| Frinting &Supply oT™ : j
04716 B
G-04/19 of Wall Calendar Nos | 60,000 NCT HOPE | Own Fund | 30.00 Lac [Planned Days: 0 14 14 14 7 14 63 21
Actual Dates
Printing &Supply g Planned Dates: 02 Oct, 2019 | 17 Oct, 2019 | 31 Oct, 2019 | 14 Nov, 2019 | 21 Nov, 2019 | 5 Dec, 2019 21 Dec, 2019
G-05/19 | of Tel Index/Note | Nos | 5,000 NCT ' HOPE | OwnFund| 4.50Lac |Planned Days: 0 14 14 14 7 14 63 21
bk Actual Dates:
Planned Dates: 15 Oct, 2019 | 30 Oct, 2019 | 30 Oct, 2019 | 13 Nov, 2019 | 20 Nov, 2019 | 4 Dec, 2019 18 Dec, 2019
G-0/1g | Printing 8Supply | o 1 609 RFQ 1 Hope |ownFund| 1.50Lac [Planned D 0 15 0 14 7 14 50 14
- | of Annual Report National ’ SR | e o
Actual Dates
Installation of LED - Planned Dates 15 Sept, 2019 | 30 Sept, 2019 | 30 Sept, 2019 7 Oct, 2019 | 14 Oct, 2019 | 19 Oct, 2019 3 Nov, 2019
G-07/18| Moving Display | Nos 1 National HOPE | OwnFund | 1.50Lac |Pianned Days: 0 15 0 7 7 5 34 14
{ Board )
Actual Dates i J
Ty _— ’75/



inli ite/ T i ] i
Package Degaripton o1 : Procurement e Source of | Estimated | Time Code for | Not Used in Inwlg. Tender Tender Approval to | Notification of |~ Signing of o Timet) T _for
N i Y Method &T et Funds | Costin Tk Process Goods Bdvten Opening Evaluation Award Award Contract fonact | Gampliton of
. Package: Goods ? ype Authority v : Tender pere Signature Contract
1 2 3 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates: 15 Feb, 2020 | 16 Mar, 2020 | 7 Mar, 2020 | 21 Mar, 2020 | 28 Mar, 2020 | 25 Apr, 2020 23 May, 2020
Goaiqg| Procurementol f OTM | Bop | ownFund| 10.00Lac [Planned Days: 0 30 21 14 7 28 100 2%
Generator NCT
Actual Dates:
Planned Dates: 15Nov, 2019 | 7 Dec, 2019 | 28 Dec, 2019 | 18 Jan, 2020 | 25 Jan, 2020 | 22 Feb, 2020 22 May, 2020
gogig| Proswementof [ . O™ | BoD |OwnFund| 50.00Lac [Planned Days: 0 21 2 21 7 28 98 9
Furniture NCT
Actual Dates:
Installation of Planned Dates: 15 Sept, 2019 15 Sept, 2019 18 Sept, 2019 22 Sept, 2019 25 Sept, 2019 30 Sept, 2019
Audio
G-09119| Conferrence Nos N cf;CM HOPE |[OwnFund| 1.00Lac [Planned Days: 0 0 0 3 B 3 10 5
System at Board Actual Dates:
Room 5
Planned Dates: 25 Ocl, 2019 | 10 Nov, 2019 | 10 Nov, 2019 | 24 Nov, 2019 | 1 Dec, 2019 | 15 Dec, 2019 29 Dec, 2018
Replacement of RFQ
G-1019 Phetocopy Nos National HOPE | OwnFund| 5.00Llac |Planned Days: 0 10 0 14 i 14 50 14
zchine
. Actual Dates:
Instaliation of Planned Dates: 1Dec, 2019 | 1Dec, 2019 8 Dec, 2019 | 12 Dec, 2019 15 Dec, 2019 30 Dec, 2019
HTCT Meter in DCM ]
G-11/19 i Nos NCT HOPE | OwnFund| 2.00Lac [Planned Days: 0 0 0 7 4 3 14 15
Station Aclual Dates:
Planned Dates:
Procurement of OoTM
G-12119 Vehicle (Car) Nos NCT BOD | OwnFund | 6040 Lac Planned Days:
Actual Dates:
Planned Dates:
Procurement of DPM/OTM )
G-13/18 Viehicke {Jeap) Nos NCT BOD | Own Fund | 248.00 Lac |Planned Days:
Actual Dates:
Repair of Vehicle Pianned Dates:
No- 13-0667 RFQ , ]
G-14/19 (Suspension & Nos National HOPE |[OwnFund| 175Llac [Planned Days:
Brake) Actual Dates
z 7
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- ite/ o ) Total Time to|  Time for
Package E;f;gﬂf;:gﬂ Unit | Quanity Procurement Ai:::;i; Source of | Estimaled | Time Code for | Not Used in Anlﬁr:r'gzze Tender Tender Approval fo | Notification of |~ Signing of Gontract | Completion of
No Package: Goods Method &Type Authority Funds Costin Tk Process Goods Taader Opening Evaluation Award Award Contract Signature Chiraet
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Repair of Vehicle Planned Dates:
- 51- F
Gsig| No-516202 1 o RFQ HOPE | OwnFund| 200Lac |Planned Days:
{Suspension & National
Brake) Actual Dates:
Repair of Vehicle Planned Dales:
No- 12-1172 RFQ
G-16/19| (Clutch Plate & | Nos 1 : HOPE [OwnFund| 2.00Lac |Planned Days:
National
Pressure Plate
Replacement) Actual Dates:
Repair of Vehicle Planned Dates:
G7ig| hNOIFIB el RFS HOPE |OwnFund| 200Lac |Planned Days:
(Suspension National
system Repair) Actual Dates:
Repair of Vehicle Planned Dates:
11-
Grarg| N 14046 ol i HOPE | OwnFund| 200Lac [Planned Days:
(Suspension National
related Works) Actual Dates:
Repair of Vehicle Planned Dates:
Ggg| NOIRO67 il g Rra HOPE |OwnFund| 075Llac [Planned Days:
(Denting & National
Painting) Actual Dates:
Repair of Vehicle Planned Dates-
No- 12-7335 RFQ
G-20119| (Suspension & | Nos 1 e HOPE |OwnFund| 2.25Lac [Planned Days
Engine related
Works) Actual Dates
Repair of Vehicle Planned Dates
G211 | NO- 39266 (ACT o o HOPE |OwnFund| 150Lac |Pianned Days:
Repair, Brake National
L overhauling) Actual Dates
. »x




[ . _ :
i i / ; ; Total T f
Package R : } Procurement Gonieat Source of | Estimated | Time Code for | Not Used in e Tender Tender Approval to | Notification of | ~ Signing of CRETmER T|melor
No i o Unit sty Method &Type Approrng Funds Costin Tk Process Goods A Openin Evaluation Award Award Contract Qontrest | Complation of
Package: Goods P Authority " ? Tender e ' Signature Contract
1 2 3 4 5 6 7 8 g 10 11 12 13 14 15 16 17 18
Repair of Vehicle Planned Dates:
No- 15-0337- DPM
G-2219|  (Brake, AC, | Nos 1 Natioai HOPE | OwnFund| 350Lac [Planned Days:
Suspension &
Actual Dates:
other Works) —
Repair of Vehicle Planned Dates:
No- 13-3723- DPM :
-23/19 : 1 P § Planned Days:
G (Engine, AC & Nos National HOPE | OwnFund | 2.90Lac ¥
other Works) i I Actual Dates:
Total Value of Goods Procurement: - - - 484.10 Lac - - . - S = - < - . B
: o a\"
( 7 gag )
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Annual Procurement Plan of 2019-2020
Ministry/Division: Ministry of Finance, Financial Institutions Division Budget Type: Own Fund
Agency: Karmasangsthan Bank Procurement of. Goods
Procuring Entity Name: IT Depertment
Description of Contract ; . Invite/ I B Total Time |  Time for
fi A | 4 '
PacNk:ge Procurement Package: | Unit | Quantity Mpr;igzmﬁme Approving S;ﬂﬁsm Ezgr:it?: T'm;r fcc(iz = :oé:zgg Advertize g en::r E:;E:Ef:n pg;?::j X Nmﬁ;‘:ﬁgn o %%{:::gcﬁf to Contract | Completion of
Goods " P Authority Tender pening Signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Package Description of Unit | Quantity| Procurement | Contract | Sourceof | Estimated [ Time Code for | Not Used Invite/ Tender Tender Approval to |Notification of| Signing of | Total Time |  Time for
No | Procurement Package: Method & Type | Approving | Funds Costin Tk Process in Goods | Advertize Opening Evaluation Award Award Contract | to Contract | Completion of
Goods Authority Tender Signature | Contract
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
Computer Nos 295 Planned Dates: 20 Feb, 2020| 13 Mar, 2020 | 27 Mar, 2020 | 10 Apr, 2020 17 Apr, 2020 | 15 May, 2020 13 Aug, 2020
(-24/19 Scanner Nos 62 OoTM BOD OWN 243.0 Lac Planned Days: 0 21 14 14 i 28 84 90
NCT Wik
Printer Nos 200 Actual Dates:
Core Firewall Nos 2 Planned Dates: 20 Feb, 2020 13 Mar, 2020 | 27 Mar, 2020 { 10 Apr, 2020| 17 Apr, 2020 | 15 May, 2020 13 Aug, 2020
I Core Router Nos | 2 Planned Days 0 21 14 14 7 28 84 90
Manageable Switch Nos 10 Actual Dates:
G549 |BrE0Hh Reuter Moz f "8 s BOD | OWN | 3440Lac
- Access Switch Nos 10
Core Distribution Switch | Nos 4
Sever Farm Swifch Nos 4
SAN Storage Nos 1 Planned Dates: 20 Feb, 2020 | 13 Mar, 2020 | 27 Mar, 2020 | 10 Apr, 2020 17 Apr, 2020 | 15 May, 2020 13 Aug, 2020
SAN Switch Nos 1 OTM Planned Days: 0 21 14 14 7 28 84 90
A 9 o]
St Server Nos 6 NCT e e TR dkac Actual Dates
Rack and accessories Nos 3
N
L ; =
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’Ptackage Pesomeu O ) : ; Procurement Contraxt Source of | Estimated | Time Code for | Not Used Inw!ga‘ Tender Tender Approval to | Notification of|  Signing of Tl Te Tie for
No Procurement Package: | Unit | Quantity Method & T Approving Funds Costin Tk Pibsacs i Eoods Advertize i Evalual o i Boeiead to Contract [ Completion of
Goods ype Authority ' Tender 9 vaaon e Signature |  Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Smoke and Fire Nos 1 Planned Dates 20 Feb, 2020 | 13 Mar, 2020 | 27 Mar, 2020 [ 10 Apr, 2020( 17 Apr, 2020 | 15 May, 2020 13 Aug, 2020
Detection System oTM
G-24/18 NCT BOD OWN 10.0Lac  [Planned Days: 0 21 14 14 7 28 84 90
Actual Dates:
UPS(Offline) (650VA) Nos 295 Planned Dates: 20 Feb, 2020 | 13 Mar, 2020 | 27 Mar, 2020 | 10 Apr, 2020| 17 Apr, 2020 [ 15 May, 2020 13 Aug, 2020
G-27/19 S;I;T BOD OWN | 5425Lac [Planned Days 0 21 14 14 7 28 84 90
UPS(Online)(1
(Onling)(10 KVA) Nos 1 _ PR wren
Total Value of Goods Procurement: - - 767 25 Lac - - - - { RN
; |
f _ f { _.t" i, y (’ %ﬁ\
repared bfé/ 9 \Asgfstant er J_ﬁahfg r Deputy eral Manager




Ministry/Division: Ministry of Finance, Financial Institutions Division

Agency: Karmasangsthan Bank
Procuring Entity Name: Common Services & Engineering Department

Annual Procurement Plan of 2019-2020

Budget Type: Own Fund
Procurement of: Works

Pacage Pragriphon ot y .. | Procurement Contrgct Source of | Estimated | Time Code for Aduemsg _Pre mmf’r Tender Tender Approval to | Nofification |  Signing of Talsl s o .for
No PRI AL Method &T Approing Funds | Costin Tk Process Qe ierte Openin Evaluation Award of Award Contract Conkact: fComplationy
Package: Works i ype Authority applicable) Tender P Signature Contract
1 2 3 i 5 6 7 8 9 10 " 12 13 14 15 16 17 18
) Planned Dates. 15 Nov, 2019 | 25 Nov, 2019] 25 Nov, 2019 | 2 Dec, 2019 9 Dec, 2019 30 Dec, 2019
Repair of Head DPM
W-01/19 | Office Swerage | Nos 1 National HOPE Own 0.60 Lac |Planned Days: 0 10 0 7 7 24 21
Line
" Actual Dates:
Construction of . Planned Dales: 15 Nov, 2019 25 Nov, 2019] 25 Nov, 2018 [ 2 Dec, 2019 9 Dec, 2019 30 Dec, 2019
weozg | BerbedFence 1y 1 RFQ HOPE Own | 6.00Lac [Planned Days: 0 10 0 7 7 2 21
arround National
Gopalganj Land Actual Dates:
Renovation of Planned Dates: 1 Sept, 2019 |10 Sept, 2019 10 Sept, 2019 | 17 Sept, 2019 24 Sept, 2019 15 Oct, 2019
Mezzanine Floor
for Server Room, RFQ _
W-03/19 | Ground Floor Tin | Nos | 1 _ HOPE Own | 320Lac [Planned Days: _ 10 0 7 7 4 21
National 0
Shade for
Generator of IT Actual Dates:
Server
Planned Dates: 15 Oct, 2019 | 25 Oct, 2019 25 Oct, 2019 | 1 Nov, 2019 8 Nov, 2019 29 Nav, 2019
W-041g |Repair of Guishanf | e HOPE Own | 300Lac |Planned Days: 0 10 0 7 7 24 21
Apartment of KB National
Actual Dates:
Total Value of Works Procurement: - - 12.80 Lac - - - -
A _ \V
g f2= ol %p)
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Annual Procurement Plan of 2019-2020

Ministry/Division: Ministry of Finance, Financial Institutions Division
Agency: Karmasangsthan Bank

Budget Type: Own Fund
Procurement of: Services

Procuring Entity Name: Common Services & Engineering Department
Description of y ;
Procuremen | Contract . ; ; Opening _ Total Time |  Time for
f |
Faksge Prmre@nl Unit | Quantity | tMethod | Approving Sonces Esnrn_azed Thoa Codatn |ohiptg Issue RFP Pmpo_sa i s Financial | Negotiation | Approval Sgring ol to Contract | Completion of
No Package 4 Funds | Costin Tk Process EOI Opening | Evaluation Confract :
Services &Type Authority Proposal Signature Confract
1 2 3 4 5 6 . 7 8 g 10 11 12 13 14 15 16 17 18 19
) 30 May 9 June, 16 June, 30 June
Planned ; 15 May, 20 6 June, 2020 , 2020 30 June, 2021
S - anned Dates ay, 2020 P une 6 June, 20 2000 o000 2020 u
S-01/19| Transportation | Nos [ 02 NCT HOPE | Own Fund | 25.00 Lac | Planned Days: 0 15 14 7 0 3 7 14 60 1 Year
Service
Actual Dates:
; 30 May, 9 June 16 June, 30 June,
Pr;;ur_emegl of = Planned Dates: 15 May, 2020 2020]( 6 June, 2020 6 June, 2020 2020 2000 o0 30 June, 2021
rvices by
5-02/19 Temporary Nos| 90 NCT HOPE | Own Fund | 120.00 Lac| Planned Days. 0 15 14 7 0 3 7 14 60 1 Year
Peon/Guard Actual Dates:
25 Sept, 25 Sept, 30 Sept.
Planned Dates. 15 Sept, 201 Sept, 2019 7 Oct, 2019 |12 Oct, 201 12 Dec, 2019
o - — P2 oot g |25 e |7 ! '
rvices by ;
5-03/18 Temporary Nos 1 National HOPE | OwnFund| 3.00Lac | Planned Days: 0 0 10 0 0 5 7 5 27 60
Fesikiand Actual Dates
Total Value of Services Procurement: = - 148.00 Lac . . ; _ ; .
AN —— e,
Prepared Assgsﬁﬂtmtﬂa(ﬁgﬁfl Deputy General Manager
B :_"_._‘,Iquﬁ =
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Annual Procurement Plan of 2019-2020

Ministry/Division: Ministry of Finance, Financial Institutions Division Budget Type: Own Fund
Agency: Karmasangsthan Bank Procurement of: Services
Procuring Entity Name: Personnel Management, Training & Human Resources Department

‘ Dprpsenol Procurement| Contract Openin Total Time | Time for
Pacage | Procurement : : ) Source of | Estimated | Time Code for | Advertise Proposal Proposal y ,9 . Signing of :
Unit | Quantity| Method | Approving : Issue RFP 2 : Financial | Negofiation | Approval to Contract |Completion of
No Package: : Funds | Costin Tk Process EQI Opening | Evaluation Contract .
. &Type Authority Proposal Signature Contract
Services
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Procurement of Planned Dates:
Services for
S-04/19| Recruiting SO, | m/m | 222 SFB BOD | Own Fund | 150.00 Lac |Planned Days:
0, AE & AP by
BSC Actual Dates:
Procurement of Planned Dates:
Services for
5-05/19( Coducting Test| m/m | 127 QCBS BOD | Own Fund| 50.00 Lac |Planned Days:
to recruit 127
AOG/ADC Actual Dates:
Total Value of Services Procurement: . - 200.00 Lac . " . - - - . - _
- %o\\?
' — X
Prepafle/d W (Aésistant'ﬁ';éﬂﬁ?;:'._ 6’ ; Deputy Geperal Manager
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Annual Procurement Plan of 2019-2020

Ministry/Division: Ministry of Finance, Financial Institutions Division

Budget Type: Own Fund
Procurement of: Services

Agency: Karmasangsthan Bank
Procuring Entity Name: Central Accounts & Fund Management Department
Description of . ’ 2
Pacage| Procurement : . e Contrqct Source of Time Code for | Advertise Proposal Proposal (._)penlr?g i Signing of e s .fm
X Unit | Quantity| Method [ Approving Issue RFP : : Financial | Negotiation |  Approval to Contract | Completion of
No Package ) Funds Process EOI Opening Evaluation Contract i
i &Type Authority Proposal Signature Contract
Services
1 2 3 4 5 6 7 9 10 11 12 13 14 15 16 17 18 19
Procurement of Planned Dates: 3 Apr, 2020 | 13 Apr, 2020 | 13 Apr, 2020 | 13 Apr, 2020 11 May, 2020 | 18 May. 2020 31 Aug, 2020
Services for RFP Own
S-06/19] Auditing the | m/m 2 BOD Planned Days: 0 15 10 0 0 28 7 60 105
(QCBS) Fund
Accounts by CA
Firms Actual Dates:
Total Value of Services Procurement: - - - . =
/ SN ﬂ
e - . P A
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re d@;/ 1 Assistant General Manager g Depu ral Manager
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